

AGENDA
JENKS PUBLIC WORKS AUTHORITY
TUESDAY, SEPTEMBER 1, 2026, 6:00 PM
JENKS CITY HALL, 211 NORTH ELM

If you require special accommodations pursuant to the Americans with Disabilities Act, please notify the City Clerk's Office at (918) 299-5883 or email agendas@jenksok.org.

CALL TO ORDER

ROLL CALL

BUSINESS

Official action can only be taken on items which appear on the agenda. The Public Works Authority may adopt, approve, ratify, deny, defer, recommend, amend, strike, or continue any agenda item (except for Item 1).

1. Consideration and appropriate action relating to a request for approval of the Consent Agenda. (All matters listed under "Consent" are considered by the Authority to be routine and will be enacted by one motion. Any Trustee may, however, remove an item from the Consent Agenda by request. A motion to adopt the Consent Agenda is non-debatable.)
 - A. Approve minutes of the regular meeting held on August 18, 2026.
 - B. Monthly Reports
 - C. Approve office and storage upgrades at 1701 N Birch Public Works Operations in the amount of \$50,000.00. Funding to come from FY 26-27 Budget (Account No. 53-522-55392)
2. Consideration and appropriate action relating to items removed from the Consent Agenda

OTHER BUSINESS

ADJOURNMENT

**MINUTES
JENKS PUBLIC WORKS AUTHORITY
TUESDAY, AUGUST 18, 2026, 6:00 PM
JENKS CITY HALL, 211 NORTH ELM**

CALL TO ORDER

The Agenda for the Jenks Public Works Authority was posted on the City's website at 4:00 PM on August 14, 2026. The meeting was called to order at 08:04 PM on the above date with Chair Cory Box presiding at Jenks City Hall.

ROLL CALL

Present

John Brown
Matthew Emmons
Craig Murray
Chair Cory Box

Absent

Kevin Short
DonnaOgez
Adam Abel

BUSINESS

1. Consideration and appropriate action relating to a request for approval of the Consent Agenda. (All matters listed under "Consent" are considered by the Authority to be routine and will be enacted by one motion. Any Trustee may, however, remove an item from the Consent Agenda by request. A motion to adopt the Consent Agenda is non-debatable.)
 - A. Approve minutes of the regular meeting held on August 04, 2026.
 - B. Monthly Reports

Craig Murray made a motion to approve Item 1. Matthew Emmons seconded the motion. A roll call vote of members was taken as follows:
Yes: Cory Box, John Brown, Craig Murray, Matthew Emmons
No: None
Motion Carried.
2. Consideration and appropriate action relating to items removed from the Consent Agenda

Withdrawn
3. Authorize payment of design costs for Parkwest Trail Extension Project No.: J3-8772(005)IG, State Job No.: 38772(05) in the amount of \$51,818.00; funding for the same to be appropriated by a budget resolution (JPWA Resolution 2026-07) to the One-Cent Capital Fund (Account No. 53-521-5393 – Street Maintenance – Roads and Bridges); and approve JPWA Resolution 2026-07, a supplemental appropriation for the above payment.

General Manager Christopher Shrout introduced Item 3 and answered questions. Matthew Emmons made a motion to approve Item 3. Craig Murray seconded the motion. A roll call vote of members was taken as follows:
Yes: Cory Box, John Brown, Craig Murray, Matthew Emmons

No: None
Motion Carried.

OTHER BUSINESS

ADJOURNMENT

Jenks Public Works Authority adjourned at 08:09 PM.



PARENT ACCOUNT:
City of Jenks

REPORT FOR:
City of Jenks
0460-00-346563-0
JUL-24-2026 TO AUG-23-2026

PAGE 1
END OF REPORT

Site Summary

ACCOUNT NUMBER	FLEET NAME
0460-00-346563-0	City of Jenks

BRAND	ADDRESS	NO. TRANS	FUEL UNITS	FUEL \$	OTHER \$	EXEMPT TAX	MERCHANT FUND DISC \$	NET \$
76	502 Hoselton Dr, Chenoa, IL 61726	1	22.534	98.00	0.00	0.00	-1.13	96.87
Casey's General St	6601 E 7th St, Duenweg, MO 64841-1089	1	19.656	73.89	0.00	-3.60	-1.38	68.91
	21659 E 1100 Rd, Pleasanton, KS 66075	1	14.582	56.86	0.00	-2.67	-1.02	53.17
	4755 S Aspen Ave, Broken Arrow, OK 74011	2	22.191	85.32	0.00	-8.28	-1.55	75.49
	15085 S Broadway St, Glenpool, OK 74033	1	13.340	52.01	0.00	-4.97	-0.93	46.11
	2840 W Main St, Jenks, OK 74037-3492	230	2808.789	10759.33	0.00	-837.06	-196.52	9725.75
	516 E 121st St S, Jenks, OK 74037-3652	115	1723.650	7190.61	0.00	-553.37	-120.66	6516.58
Cenex	1651 S State Hig, Bois D ARC, MO 65612	1	10.680	40.57	0.00	0.00	0.00	40.57
ExxonMobil	6969 N Service Rd, Leasburg, MO 65535-7113	1	20.004	76.00	0.00	0.00	0.00	76.00
MAVERIK	510 S Elm St, Jenks, OK 74037	4	107.745	433.54	0.00	-42.17	0.00	391.37
PHILLIPS 66	1507 S Harvard Ave, Tulsa, OK 74112	2	33.144	121.29	0.00	-12.36	-1.66	107.27
QUIKTRIP	15710 S US 169 Hwy, Olathe, KS 66062-3504	1	16.050	62.58	0.00	-2.94	0.00	59.64
	712 S Elm St, Jenks, OK 74037	27	584.672	2272.13	0.00	-180.29	0.00	2091.84
	PERIOD TOTALS	387	5397.037	21322.13	0.00	-1647.71	-324.85	19349.57

Financial Summary

ACCOUNT NUMBER	FLEET NAME
0460-00-346563-0	City of Jenks

DEPARTMENT	DESCRIPTION	UNITS	COST OR FEE	TOTAL FEES	FUEL \$	OTHER \$	EXEMPTED TAX	DISCOUNT	NET \$	TOTAL FEES & PURCHASES
215	Monthly Card Charge	1.00	4.000	0.00	0.00	0.00	0.00	0.00	0.00	
	PERIOD			0.00	0.00	0.00	0.00	0.00	0.00	0.00
	YTD			0.00	47.55	0.00	0.00	-0.95	46.60	46.60
252	Unleaded Ethanol (10% blend)	24.86	3.709	0.00	92.18	0.00	-9.27	-1.74	81.17	
	Monthly Card Charge	2.00	4.000	0.00	0.00	0.00	0.00	0.00	0.00	
	PERIOD			0.00	92.18	0.00	-9.27	-1.74	81.17	81.17
	YTD			0.00	156.77	0.00	-9.27	-3.02	144.48	144.48
311	Unleaded Ethanol (10% blend)	2668.07	3.729	0.00	9958.97	0.00	-805.43	-186.64	8966.90	
	Unleaded Plus	29.16	4.375	0.00	127.52	0.00	-7.75	-2.04	117.73	
	Unleaded Regular	262.46	4.283	0.00	1126.35	0.00	-80.32	-18.25	1027.78	
	Monthly Card Charge	50.00	4.000	0.00	0.00	0.00	0.00	0.00	0.00	
	PERIOD			0.00	11212.84	0.00	-893.50	-206.93	10112.41	10112.41
	YTD			0.00	14141.17	0.00	-893.50	-263.52	12984.15	12984.15
411	Regular Diesel #2	554.98	4.902	0.00	2726.21	0.00	-177.99	-34.71	2513.51	
	Unleaded Ethanol (10% blend)	147.10	3.756	0.00	552.15	0.00	-36.03	-8.91	507.21	
	Unleaded Ethanol (5.7% blend)	22.53	4.348	0.00	98.00	0.00	0.00	-1.13	96.87	
	Unleaded Regular	134.74	3.978	0.00	542.32	0.00	-43.22	-5.09	494.01	
	Monthly Card Charge	17.00	4.000	0.00	0.00	0.00	0.00	0.00	0.00	
	PERIOD			0.00	3918.68	0.00	-257.24	-49.84	3611.60	3611.60
	YTD			0.00	5147.80	0.00	-257.24	-67.32	4823.24	4823.24
511	Unleaded Ethanol (10% blend)	4.76	3.848	0.00	18.33	0.00	-1.77	-0.33	16.23	
	Unleaded Regular	79.85	3.722	0.00	296.90	0.00	-25.14	-1.66	270.10	
	Monthly Card Charge	5.00	4.000	0.00	0.00	0.00	0.00	0.00	0.00	
	PERIOD			0.00	315.23	0.00	-26.91	-1.99	286.33	286.33
	YTD			0.00	404.45	0.00	-26.91	-2.71	374.83	374.83
512	Monthly Card Charge	3.00	4.000	0.00	0.00	0.00	0.00	0.00	0.00	
	PERIOD			0.00	0.00	0.00	0.00	0.00	0.00	0.00
	YTD			0.00	0.00	0.00	0.00	0.00	0.00	0.00
521	Regular Diesel #2	33.18	4.999	0.00	165.86	0.00	-14.36	0.00	151.50	
	Unleaded Ethanol (10% blend)	36.40	3.598	0.00	131.00	0.00	-13.58	-2.55	114.87	
	Unleaded Regular	141.31	3.959	0.00	535.73	0.00	-52.70	-2.25	480.78	
	Monthly Card Charge	14.00	4.000	0.00	0.00	0.00	0.00	0.00	0.00	
	PERIOD			0.00	832.59	0.00	-80.64	-4.80	747.15	747.15
	YTD			0.00	1192.08	0.00	-80.64	-9.80	1101.64	1101.64
522	Unleaded Ethanol (10% blend)	37.06	3.648	0.00	135.30	0.00	-6.71	-2.60	125.99	
	Unleaded Regular	19.39	4.399	0.00	85.32	0.00	-7.23	-1.36	76.73	
	Monthly Card Charge	4.00	4.000	0.00	0.00	0.00	0.00	0.00	0.00	
	PERIOD			0.00	220.62	0.00	-13.94	-3.96	202.72	202.72
	YTD			0.00	220.62	0.00	-13.94	-3.96	202.72	202.72

Financial Summary

ACCOUNT NUMBER	FLEET NAME
0460-00-346563-0	City of Jenks

DEPARTMENT	DESCRIPTION	UNITS	COST OR FEE	TOTAL FEES	FUEL \$	OTHER \$	EXEMPTED TAX	DISCOUNT	NET \$	TOTAL FEES & PURCHASES
523	Regular Diesel #2	20.12	4.849	0.00	97.58	0.00	-8.71	-1.41	87.46	
	Monthly Card Charge	2.00	4.000	0.00	0.00	0.00	0.00	0.00	0.00	
	PERIOD			0.00	97.58	0.00	-8.71	-1.41	87.46	87.46
	YTD			0.00	181.14	0.00	-8.71	-1.41	171.02	171.02
531	Unleaded Ethanol (10% blend)	65.08	3.898	0.00	253.72	0.00	-24.27	-4.56	224.89	
	Unleaded Plus	32.78	4.148	0.00	136.00	0.00	-12.23	-2.29	121.48	
	Unleaded Regular	228.35	4.110	0.00	924.90	0.00	-72.42	-7.12	845.36	
	Unleaded Super	13.10	4.389	0.00	57.50	0.00	-4.89	0.00	52.61	
	Monthly Card Charge	7.00	4.000	0.00	0.00	0.00	0.00	0.00	0.00	
	PERIOD			0.00	1372.12	0.00	-113.81	-13.97	1244.34	1244.34
	YTD			0.00	1950.88	0.00	-113.81	-18.43	1818.64	1818.64
532	Monthly Card Charge	1.00	4.000	0.00	0.00	0.00	0.00	0.00	0.00	
	PERIOD			0.00	0.00	0.00	0.00	0.00	0.00	0.00
	YTD			0.00	0.00	0.00	0.00	0.00	0.00	0.00
533	Unleaded Ethanol (10% blend)	86.25	3.692	0.00	317.79	0.00	-32.16	-6.04	279.59	
	Unleaded Regular	216.47	3.896	0.00	839.31	0.00	-60.76	-3.51	775.04	
	Monthly Card Charge	4.00	4.000	0.00	0.00	0.00	0.00	0.00	0.00	
	PERIOD			0.00	1157.10	0.00	-92.92	-9.55	1054.63	1054.63
	YTD			0.00	1399.54	0.00	-92.92	-12.08	1294.54	1294.54
561	Unleaded Ethanol (10% blend)	186.39	3.702	0.00	690.13	0.00	-54.42	-13.05	622.66	
	Unleaded Plus	40.45	4.458	0.00	180.12	0.00	-11.64	-2.83	165.65	
	Unleaded Regular	136.32	3.924	0.00	534.52	0.00	-39.80	-2.45	492.27	
	Monthly Card Charge	5.00	4.000	0.00	0.00	0.00	0.00	0.00	0.00	
	PERIOD			0.00	1404.77	0.00	-105.86	-18.33	1280.58	1280.58
	YTD			0.00	1756.22	0.00	-105.86	-24.67	1625.69	1625.69
562	Unleaded Ethanol (10% blend)	79.19	3.799	0.00	300.27	0.00	-22.49	-5.54	272.24	
	Unleaded Regular	30.16	4.329	0.00	130.84	0.00	-11.24	-2.12	117.48	
	Monthly Card Charge	2.00	4.000	0.00	0.00	0.00	0.00	0.00	0.00	
	PERIOD			0.00	431.11	0.00	-33.73	-7.66	389.72	389.72
	YTD			0.00	431.11	0.00	-33.73	-7.66	389.72	389.72
571	Monthly Card Charge	1.00	4.000	0.00	0.00	0.00	0.00	0.00	0.00	
	PERIOD			0.00	0.00	0.00	0.00	0.00	0.00	0.00
	YTD			0.00	0.00	0.00	0.00	0.00	0.00	0.00
911	Regular Diesel #2	19.43	4.698	0.00	91.29	0.00	0.00	-1.36	89.93	
	Unleaded Ethanol (10% blend)	31.16	3.798	0.00	118.03	0.00	-5.17	-2.18	110.68	
	Monthly Card Charge	1.00	4.000	0.00	0.00	0.00	0.00	0.00	0.00	
	PERIOD			0.00	209.32	0.00	-5.17	-3.54	200.61	200.61
	YTD			0.00	209.32	0.00	-5.17	-3.54	200.61	200.61



PARENT ACCOUNT:
City of Jenks

REPORT FOR:
City of Jenks
0460-00-346563-0
JUL-24-2026 TO AUG-23-2026

PAGE 3
END OF REPORT

Financial Summary

ACCOUNT NUMBER	FLEET NAME
0460-00-346563-0	City of Jenks

DEPARTMENT	DESCRIPTION	UNITS	COST OR FEE	TOTAL FEES	FUEL \$	OTHER \$	EXEMPTED TAX	DISCOUNT	NET \$	TOTAL FEES & PURCHASES
919	Unleaded Ethanol (10% blend)	16.11	3.599	0.00	57.99	0.00	-6.01	-1.13	50.85	
	Monthly Card Charge	3.00	4.000	0.00	0.00	0.00	0.00	0.00	0.00	
	PERIOD			0.00	57.99	0.00	-6.01	-1.13	50.85	50.85
	YTD			0.00	57.99	0.00	-6.01	-1.13	50.85	50.85
Unassigned	Account Setup Fee	0.00	40.000	0.00	0.00	0.00	0.00	0.00	0.00	
	PERIOD			0.00	0.00	0.00	0.00	0.00	0.00	0.00
	YTD			0.00	0.00	0.00	0.00	0.00	0.00	0.00
ACCOUNT TOTALS	Regular Diesel #2	627.71	4.698	0.00	3080.94	0.00	-201.06	-37.48	2842.40	
	Unleaded Ethanol (10% blend)	3382.43	3.599	0.00	12625.86	0.00	-1017.31	-235.27	11373.28	
	Unleaded Ethanol (5.7% blend)	22.53	4.348	0.00	98.00	0.00	0.00	-1.13	96.87	
	Unleaded Plus	102.39	4.458	0.00	443.64	0.00	-31.62	-7.16	404.86	
	Unleaded Regular	1249.05	4.329	0.00	5016.19	0.00	-392.83	-43.81	4579.55	
	Unleaded Super	13.10	4.389	0.00	57.50	0.00	-4.89	0.00	52.61	
	Account Setup Fee	0.00	40.000	0.00	0.00	0.00	0.00	0.00	0.00	
	Monthly Card Charge	122.00	4.000	0.00	0.00	0.00	0.00	0.00	0.00	
	PERIOD			0.00	21322.13	0.00	-1647.71	-324.85	19349.57	19349.57
	YTD			0.00	27296.64	0.00	-1647.71	-420.20	25228.73	25228.73
ACCOUNTS RECEIVABLE SUMMARY - Invoice 114673471 PREVIOUS BALANCE5879.16 PAYMENTS-5879.16 PURCHASES19349.57 DEBITS0.00 CREDITS0.00 PRIVATE SITE ANCILLARIES0.00 AMOUNT DUE19349.57										

Transaction Date	Transaction Time	Card Number	Custom Vehicle/Asset ID	Units	Product	Merchant Name	Merchant Address	Merchant City	Merchant State / Province	Merchant Postal Code	Current Odometer	Adjusted Odometer	Driver Last Name	Driver Department	Department
07/22/2026	07:53:25	****43536	533 672 22 CHEVY	23.91	UNL	Caseys #3522	516 E 121st St S	Jenks	OK	74037-3652	51178		COON	523	533
07/22/2026	08:35:53	****42546	522 623 23 FORD	19.07	ETH	Caseys #3942	2840 W Main St	Jenks	OK	74037-3492	17367		PARSONS	531	522
07/22/2026	12:22:51	****43585	511 668 19 FORD	12.44	UNL	Quiktrip 0101	712 S Elm St	Jenks	OK	74037	47741		cicero	533	511
07/23/2026	07:57:11	****43809	533 670 19 FORD	29.64	UNL	Quiktrip 0101	712 S Elm St	Jenks	OK	74037	180000		GRESHAM	533	533
07/25/2026	10:51:17	****42488	531 625 24 FORD	18.47	UNL	Quiktrip 0101	712 S Elm St	Jenks	OK	74037	9674		ABBATE	561	531
07/27/2026	09:25:46	****42736	531 675 22 CHEVY	15.66	UNL	Caseys #3522	516 E 121st St S	Jenks	OK	74037-3652	41133		HURST	215	531
07/28/2026	12:53:11	****43536	533 672 22 CHEVY	24.45	ETH	Caseys #3942	2840 W Main St	Jenks	OK	74037-3492	51354		COON	523	533
07/28/2026	15:45:25	****42736	531 675 22 CHEVY	10.87	UNL	Caseys #3522	516 E 121st St S	Jenks	OK	74037-3652	41286		HURST	215	531
07/29/2026	08:20:19	****42488	531 625 24 FORD	30.08	UNL	Quiktrip 0101	712 S Elm St	Jenks	OK	74037	8014		ABBATE	561	531
07/29/2026	09:09:38	****43098	531 564 11 FORD	27.43	UNL	Caseys #3522	516 E 121st St S	Jenks	OK	74037-3652	120455		REDUS	522	531
07/29/2026	13:44:33	****43718	511 202 25 FORD	4.763	ETH	Caseys #3942	2840 W Main St	Jenks	OK	74037-3492	12024		Jackson	311	511
07/29/2026	14:22:17	****42603	521 196 25 FORD	11.36	UNL	Caseys #3942	2840 W Main St	Jenks	OK	74037-3492	2199		GRESHAM	533	521
07/30/2026	09:42:00	****42751	522 635 15 FORD	15	UNL	Caseys #3942	2840 W Main St	Jenks	OK	74037-3492	187249		LEWIS	521	522
07/30/2026	09:46:42	****42751	522 635 15 FORD	4.391	UNL	Caseys #3942	2840 W Main St	Jenks	OK	74037-3492	187249		LEWIS	521	522
07/30/2026	11:19:55	****43585	511 668 19 FORD	11.65	UNL	Quiktrip 0101	712 S Elm St	Jenks	OK	74037	47986		cicero	533	511
07/30/2026	22:10:09	****42744	521 677 22 CHEVY	19.4	UNL	Quiktrip 0101	712 S Elm St	Jenks	OK	74037	51373		STEED	531	521
07/31/2026	07:53:49	****43809	533 670 19 FORD	43.33	UNL	Quiktrip 0101	712 S Elm St	Jenks	OK	74037	68180		GRESHAM	533	533
07/31/2026	09:00:32	****43593	531 667 19 FORD	32.43	UNL	Caseys #3522	516 E 121st St S	Jenks	OK	74037-3652	59626		Amberman	531	531
07/31/2026	15:40:07	****43221	523 654 05 CHEVY	20.12	DSL	Caseys #3942	2840 W Main St	Jenks	OK	74037-3492	262599		GRAVES	533	523
08/03/2026	06:37:39	****42488	531 625 24 FORD	13.1	SUP	Quiktrip 0101	712 S Elm St	Jenks	OK	74037	67125		ABBATE	561	531
08/03/2026	08:44:21	****42736	531 675 22 CHEVY	10.54	UNL	Caseys #3522	516 E 121st St S	Jenks	OK	74037-3652	41441		HURST	215	531
08/03/2026	13:26:10	****43676	252 643 08 DODGE	10.53	ETH	Caseys #3942	2840 W Main St	Jenks	OK	74037-3492	59770		JOHNSON	212	252
08/03/2026	14:33:00	****43502	531 664 19 FORD	34.6	UNL	Maverik #5133	510 S Elm St	Jenks	OK	74037	61447		LEWIS	521	531
08/04/2026	06:41:02	****42488	531 625 24 FORD	22.17	UNL	Quiktrip 0101	712 S Elm St	Jenks	OK	74037	8652		ABBATE	561	531
08/05/2026	12:59:40	****43585	511 668 19 FORD	10.2	UNL	Quiktrip 0101	712 S Elm St	Jenks	OK	74037	48199		cicero	533	511
08/06/2026	07:53:34	****43809	533 670 19 FORD	30.55	UNL	Quiktrip 0101	712 S Elm St	Jenks	OK	74037	68516		GRESHAM	533	533
08/06/2026	10:07:04	****42793	521 645 08 DODGE	36.4	ETH	Caseys #3522	516 E 121st St S	Jenks	OK	74037-3652	29841		GERJES	561	521
08/06/2026	10:07:42	****43718	511 202 25 FORD	16.42	UNL	Perfect Food & Gas 1	1507 S Harvard Ave	Tulsa	OK	74112	12380		SHROUT	242	511
08/06/2026	13:26:32	****42744	521 677 22 CHEVY	27.79	UNL	Quiktrip 0101	712 S Elm St	Jenks	OK	74037	51510		STEED	531	521
08/07/2026	14:16:00	****42603	521 196 25 FORD	8.757	UNL	Caseys #3522	516 E 121st St S	Jenks	OK	74037-3652	2363		THOMAS	523	521
08/07/2026	14:57:08	****42546	522 623 23 FORD	17.99	ETH	Caseys #3942	2840 W Main St	Jenks	OK	74037-3492	17546		PARSONS	531	522
08/10/2026	07:43:11	****43536	533 672 22 CHEVY	28.97	ETH	Caseys #3942	2840 W Main St	Jenks	OK	74037-3492	51592		COON	523	533
08/11/2026	07:49:40	****43809	533 670 19 FORD	26.08	UNL	Quiktrip 0101	712 S Elm St	Jenks	OK	74037	68180		GRESHAM	533	533
08/11/2026	09:08:11	****43502	531 664 19 FORD	32.78	UN+	Caseys #3522	516 E 121st St S	Jenks	OK	74037-3652	61632		LEWIS	521	531
08/11/2026	10:36:00	****43312	521 640 07 DODGE	38.23	UNL	Maverik #5133	510 S Elm St	Jenks	OK	74037	60505		LEWIS	521	521
08/11/2026	11:14:00	****43825	521 671 20 FORD	33.18	DSL	Maverik #5133	510 S Elm St	Jenks	OK	74037	21872		LEWIS	521	521
08/11/2026	21:57:35	****42744	521 677 22 CHEVY	23.79	UNL	Quiktrip 0101	712 S Elm St	Jenks	OK	74037	51681		STEED	531	521
08/12/2026	11:10:43	****42710	252 425 14 CHEVY	14.33	ETH	Caseys #3942	2840 W Main St	Jenks	OK	74037-3492	113797		MUSE	252	252
08/13/2026	11:45:13	****42488	531 625 24 FORD	21.36	UNL	Quiktrip 0101	712 S Elm St	Jenks	OK	74037	9522		ABBATE	561	531
08/13/2026	13:22:06	****43502	531 664 19 FORD	4.742	UNL	Caseys #3942	2840 W Main St	Jenks	OK	74037-3492	61700		LEWIS	521	531
08/13/2026	14:24:26	****43718	511 202 25 FORD	16.73	UNL	Perfect Food & Gas 1	1507 S Harvard Ave	Tulsa	OK	74112	12686		SHROUT	242	511
08/14/2026	09:10:32	****43585	511 668 19 FORD	12.41	UNL	Quiktrip 0101	712 S Elm St	Jenks	OK	74037	48467		cicero	533	511
08/14/2026	15:24:58	****42462	533 665 19 FORD	32.83	ETH	Caseys #3942	2840 W Main St	Jenks	OK	74037-3492	50445		WALLACE	523	533
08/17/2026	13:02:00	****43536	533 672 22 CHEVY	26.32	UNL	Caseys #3522	516 E 121st St S	Jenks	OK	74037-3652	51710		COON	523	533
08/17/2026	14:12:02	****43809	533 670 19 FORD	36.64	UNL	Quiktrip 0101	712 S Elm St	Jenks	OK	74037	68017		GRESHAM	533	533
08/18/2026	14:51:09	****43098	531 564 11 FORD	28.22	ETH	Caseys #3942	2840 W Main St	Jenks	OK	74037-3492	120756		REDUS	522	531
08/19/2026	08:19:39	****43593	531 667 19 FORD	36.86	ETH	Caseys #3522	516 E 121st St S	Jenks	OK	74037-3652	59606		Amberman	531	531
08/19/2026	09:30:26	****42603	521 196 25 FORD	11.98	UNL	Caseys #3522	516 E 121st St S	Jenks	OK	74037-3652	2653		THOMAS	523	521

Engineering Projects – Major Highlights

August 21, 2026

STREET IMPROVEMENTS PROJECTS

Elm Street (111th Street to 131st Street):

- Paragon continued excavation for the widening of the east side of Elm Street and for the pedestrian trail on the east side.
- Continued excavation and placement of Terrtex fabric and aggregate base for the widening of the east side of Elm Street.
- Paragon began excavation and installation of Waterline A on the eastside of Elm Street.
- Paragon began excavation and fill for widening North of The Goddard School on the westside of Elm Street.

106th Street Extension (Elm Street to Lewis Avenue) Design:

- Consultant submitted 60% plans on August 11, 2026 for review by City staff.

PARK/TRAIL/SIDEWALK IMPROVEMENT PROJECTS

121st Street Trail (Elm to Elwood):

- Contractor removed forms and set new forms for 6-inch concrete placement at approximately 300 feet west of S. Ivy Ct.
- Contractor poured 6-inch concrete pavement from approximately 300 feet west of S. Ivy Ct. to approximately 200 feet west of S. Ivy Ct.
- Contractor removed the end section of existing 36-inch RCP at S. Mulberry Ct.
- Contractor performed aggregate base density testing for the 36-inch pipe extension at S. Mulberry Ct.; additional compaction and retesting required.
- Contractor placed 12.26 CY of concrete and poured approximately 659 LF of trail pavement from approximately 400 feet west of S. Oak St. to approximately 500 feet east of S. Oak St.
- Contractor performed concrete quality control testing prior to placement.
- Contractor placed approximately 146 LF of AA concrete curb from approximately 100 feet east of S. Oak St. to approximately 300 feet east of S. Oak St. to complete gaps left from previous curb machine operations.

Aquarium Drive and Elm Street Trails:

- A final plan review was held between ODOT and the City on August 19, 2026.

Pedestrian Bridge Inspection:

- Consultant and City staff reviewed the preliminary plans. Comments were provided by City staff and the 90% plans are under design.

Parkwest Trail Extension:

- ODOT provided the City an invoice for the City's portion of the design of this project.
- Council approved payment for the design of the trail on August 18, 2026.
- Once payment of the invoice is received by ODOT a NTP will be issued to the consultant to begin the design.

WASTEWATER CAPITAL PROJECTS

Victoria Pond Lift Station and Forcemain:

- City staff have a project update meeting with the design consultant on Monday August 24, 2026.

DRAINAGE CAPITAL PROJECTS

Elm/Turnpike Interchange Compensatory Storage:

- Consultant submitted preliminary plans for City staff's review. City staff provided comments to the consultant to current in the 90% plan submittal.

CITY FACILITY PROJECTS

Fire Station #1

- Design consultant is investigating rutting in the pavement on the west side of the fire station. Once a design to correct the pavement rutting has been completed the contractor will construct the repairs.

OTHER PROJECTS

Tulsa County 91st Street (Franklin St. to Elwood Ave.)

- Tulsa County completed a mill and overlay along 91st St. starting at Elwood Ave. and continuing west.

Tulsa County 121st Street (Elwood Ave. to US HW 75)

- Tulsa County has installed a temporary traffic signal at the intersection of 121st St. and Elwood Ave. and the signal is in operation.

COMMERCIAL PROJECTS

512 Gardens ("B" St. & 5th St.):

- Public infrastructure package is being created to take to council.

Burn Boot Camp ("B" St. & Riverfront Ter.):

- City staff working with the developer to complete the appropriate access and stormwater easements.

Motorsports Collective(Franklin St. & Adams St.):

- Public infrastructure package is being created to take to council.

S. James Ave. Extension:

- City staff provided comments to the development's design consultant.

Jenk Freshman Academy Phase III:

- Contractor is installing the sidewalk along "F" St.

Jenks Bible Church (708 W. Main St.):

- City staff might with the contractor to discuss changes to the building and site plan.
- Contractor is to provide new site plan and drainage easement/agreement documents to City staff for review.

Jenks Public Schools (JPS) Tennis Complex ("K" Pl. & Ash St.):

- Contractor is coordinating with City staff to install waterline and sanitary sewer connections.

555 Aquarium Place Apartments (Aquarium Pl. & 5th St.):

- Contractor is working to install the underground detention system.

Extra Space Storage (W. 121st St. west of Fire Station 2):

- City staff is reviewing the submitted earth change permit and plans.

SUBDIVISION PROJECTS

121st & Elm Complex (121st Street and Elm Street – southwest corner):

- City staff provided comments on the Paving, Grading, Storm, and Waterline plans to the development's design consultant.
- Contractor is stockpiling pipe and structures for the sanitary sewer, waterline, and stormwater systems.

Belvedere Reserve (131st St. & S. Harvard Ave.):

- Contractor is coordinating the waterline connections with City staff.

Bentley Ranch (131st St. & S. Elm St.):

- Contractor is installing sanitary sewer and waterline systems.

Frazier Falls (E. 126th St. and S. Harvard Ave.):

- Contractor is installing waterline and sanitary sewer. Paving, Grading, and Storm plans have been submitted to City staff for review. City staff is preparing comments.

Crossvine (W. 128th St. and S. Elm St.):

- Plans were accepted on August 4, 2026. Waterline and Sanitary Sewer plans have been submitted to ODEQ for permitting.
- Earth change permit was submitted on August 20, 2026.

Kimberly Estates (E. 131st St. and S. Harvard Ave.):

- Contractor is installing stormwater and waterline.

Glenwood Ridge (W. 131st St. & Elm St.):

- Contractor has begun site grading.

The Hideaway (W. 137th St. west of Torrey Lakes):

- Developer has submitted preliminary plans and an earth change permit to City staff for review.

The Summit at Pine Ridge (W. 141st St. and Elm St.):

- Developer has submitted preliminary plans and an earth change permit to City staff for review.
- Comments have been provided to the developer's design consultant.

Engineering Projects Status Report

August 21, 2026

STREET IMPROVEMENT PROJECTS

Elm Street (111th Street to 131st Street) Project: On October 15th Paragon Contractors, LLC was awarded the construction of Phase 1 (111th Street to 121st Street) and the 116th Street Trail. Standard Engineering + Testing Services was awarded a contract for Construction Management and Laboratory Services for Phase 1 (111th Street to 121st Street) and the 116th Street Trail. Additional improvements included aggregate base installation, curb and gutter replacement, storm structure invert concreting, utility locating operations, and installation of pavement in the west most lane from approximately 120th St. traveling to the north. Traffic coordination was successfully maintained throughout all activities. Standard Engineering has provided ongoing oversight, documentation, density testing, and processed required project paperwork. Excavated and placed Terratex fabric and aggregate base on the west side at Island #2 (in front of FBC). Framed and poured the west side of curb and gutter for Island #2. Placed storm structures on the east side of Elm Street south of the east entrance of FBC and continued placing storm structures up to 119th St. Placed all curb and gutter on the west side of Elm Street up just south of The Goodard School. Installed and poured ADA accessible ramps at 120th St, 118th St, the south side of 117th St., and at 115th St. Begun excavation for the widening of the east side of Elm Street and for the pedestrian trail on the east side.

Update:

Paragon continued excavation for the widening of the east side of Elm Street and for the pedestrian trail on the east side. Continued excavation and placement of Terratex fabric and aggregate base for the widening of the east side of Elm Street. Paragon began excavation and installation of Waterline A on the eastside of Elm Street. Paragon began excavation and fill for widening North of The Goodard School on the westside of Elm Street.

Elwood Avenue (111th Street to Main Street) Project: All right-of-way has been acquired. Consultant provided final plans and all of the City's comments have been addressed. City staff is working with ODOT to determine the funding available and with ONG for a utility relocation. Two Surface Transportation Block Grant (STBG) applications for federal funding to complete the utility relocation and construction were submitted to INCOG. INCOG has awarded FFY2026-2027 STBG funding for utility relocation in the total amount of \$2,100,000.00. The total federal funding of this awarded project is 80% of the total or \$1,680,000.00. City staff have contacted PSO/AEP to confirm their lines have been relocated and are not in conflict with the design of the project. ODOT is working to provide an updated agreement capturing all the awarded federal funding to date. An updated agreement between the City and ONG for the utility relocation required for this project was fully executed on December 30, 2025. ONG is working to secure the necessary right of way for their relocation project scheduled to start in the fall of 2027.

Update:

No update.

106th Street Extension (Elm Street to Lewis Avenue) Design:

Consultant Progress: Plans/Specifications/Estimate (PS&E): West end PS&E development with the resolution of issues, interior drainage analysis for west end, annotating PS&E sheets for east end; Hydrology: finished preliminary hydraulics, waiting on existing hydraulic models to set profile for Polecat Creek, Future preparations will be put into the road design to allow for moving the lift station at a later date when required. Consultant has completed approximately 75% of the justification letter and exhibits requested by the railroad for the at-grade railroad crossing required for this project. Consultant has been working on designing the stormwater collection system that will need to be installed at the intersection of 106th St. and Elm St. Consultant has submitted the justification letter and exhibits to city staff for review prior to submitting the documents to the railroad. Consultant is working to complete a preliminary set of plans for the new 3-lane design to be submitted to City staff for review by the end of the year. Consultant has submitted preliminary plan for City staff's review. Consultant has investigated different compensatory storage scenarios to achieve a "No Rise" of Polecat Creek floodplain/floodway by a bridge structure. Consultant is preparing a summary of the compensatory storage analysis. Consultant has identified that a CLOMR/LOMR-F will be required for this project with or without a rise in the floodplain/floodway of Polecat Creek. Consultant is completing the traffic signal design for the intersection and plan to submit 60% plans by the end of July 2026.

Update:

Consultant submitted 60% plans on August 11, 2026 for review by City staff.

Elwood Avenue (91st to 96th Street) Design: INCOG awarded \$625,000 (\$500,000 Federal, \$125,000 Local match) to this project for Right-of-Way acquisition. Right-of-way acquisition is on hold until an agreement with ODOT is in place for the right-of-way funding. Final plans have been accepted by staff. Staff is waiting on ODOT to provide the funding agreement for ROW acquisition. The local match was approved by City Council on October 15th, Right-of-Way acquisition is to proceed.

Update:

No update.

Elwood Avenue (111th to 121st Street) Design: Final plans have been submitted by the consultant for review. Staff have provided review comments to the consultant. The consultant has provided accepted plans for this project.

Update:

No update.

PARK/TRAIL/SIDEWALK IMPROVEMENT PROJECTS

121st Street Trail (Elm to Elwood): Staff met with the consultant on November 9 and reviewed the conceptual layout and discussed how to address potential conflicts. City staff is working to address a couple of right-of-way encroachment issues. On November 3, 2025 ODOT awarded this project to Daris Contractors, LLC for \$838,180.00. A pre-construction meeting with City staff, ODOT, and Daris will take place in the upcoming months. Encroachments in the project area have been resolved. The construction Notice to Proceed (NTP) date has been set as March 2, 2026. A pre-construction meeting with the Contractor, ODOT, and City Staff in the upcoming weeks. Contractor is working to identify a laydown area for this project. Construction is planned to begin May 4, 2026. Contractor has completed mobilization, installation of erosion control, and saw cuts along the effected driveways. Contractor is currently working on the excavation of the trail path. Contractor continues to excavate, remove materials and obstruction, and grade along the alignment of the trail path. The project is approximately 35.5% complete based on contract time and 16.5% complete bases on contract cost. Contractor reduced the speed to 25 mph along 121st St. between Elm and Elwood due the proximity of construction crews and vehicles to the street.

Update:

Contractor removed forms and set new forms for 6-inch concrete placement at approximately 300 feet west of S. Ivy Ct. Contractor poured 6-inch concrete pavement from approximately 300 feet west of S. Ivy Ct. to approximately 200 feet west of S. Ivy Ct. Contractor removed the end section of existing 36-inch RCP at S. Mulberry Ct. Contractor performed aggregate base density testing for the 36-inch pipe extension at S. Mulberry Ct.; additional compaction and retesting required. Contractor placed 12.26 CY of concrete and poured approximately 659 LF of trail pavement from approximately 400 feet west of S. Oak St. to approximately 500 feet east of S. Oak St. Contractor performed concrete quality control testing prior to placement. Contractor placed approximately 146 LF of AA concrete curb from approximately 100 feet east of S. Oak St. to approximately 300 feet east of S. Oak St. to complete gaps left from previous curb machine operations.

Engineering Projects Status Report

August 21, 2026

PARK/TRAIL/SIDEWALK IMPROVEMENT PROJECTS (CONTINUED)

Aquarium Drive and Elm Street Trails: ODOT provided review comments on the preliminary plans. Staff is addressing ODOT's review comments. Staff will obtain a 408 Permit from the US Army Corps of Engineers for the trail connection between the Veterans Park Trail and the trail along 101st Street. In addition, Tulsa County is reviewing the plans for this trail connection. 60% plans have been submitted to ODOT for review. ODOT has returned comments on the 60% plans and City staff will work to address the comments and submit 90% plans to ODOT. City staff met on-site with the Army Corps of Engineers (USACE) to discuss the levee crossing and the necessary requirements associated with the crossing. City staff is working to update the plans and provide the USACE the necessary information for a 408 permit. City staff is addressing the comments from Tulsa County regarding the levee crossing to acquire a Statement of No Objection for the 408 Permit. City staff has submitted 90% plans to ODOT for review. City staff has submitted the 408 permit package to the USACE for review.

Update:

A final plan review was held between ODOT and the City on August 19, 2026.

RAISE Grant Trail: This project was awarded by INCOG to design and construct two trail segments along the Arkansas River. Segment "A" begins approximately at 83rd St. and Elm St. extending south follow the toe of the levee to W. "K" Pl. before turning east and tying into the existing trail behind the Riverwalk development. Segment "B" begins at the end of the existing trail behind Waterfront Grill extending south along the top of the Arkansas River bank to the approximate location of the proposed Low Water Dam. Consultant is coordinating with ODOT to begin the NEPA evaluation for each segment. ODOT has stated this process will take approximately 9-10 months to complete. Consultant has provided the City with 90% plans for Segment A to review and the City is working with the Consultant to address a few items on Segment B before they submit 90% plans for the City to review. City staff have provided comments to the Consultant on the provided 90% plans for Segment A. The Consultant is working to address those comments and finalize the plans for Segment A. City staff are working with a contractor to begin right-of-way acquisition for Segment A of this project. Consultant is correcting the easement documents to account for the right-of-way dedication and easements provided in the plat with the new apartment complex north of E. "K" Pl. Consultant has provided PS&E plans for Segment A for City staff to review. Consultant has provided Right-of-Way documents for Segment B for City review.

Update:

No update.

Pedestrian Bridge Inspection: Consultant has provided a final inspection report which staff has accepted. Consultant has provided a draft presentation for City Council which staff is reviewing. Consultant gave a presentation at the City Council meeting on 08/05/2025 explaining their findings. This presentation was given prior to the agenda item regarding engineering contract to design the repairs to the pedestrian bridge. A kick-off meeting between City staff and the Consultant was held on April 24, 2026. Consultant has begun the design of the repairs and is projected to complete the design Spring of 2027. Design of the repairs for Work Package 1 (Spans 16 & 17) will be on an accelerated schedule due to the waterline repair project being on hold until the bridge repairs are made. Consultant has submitted preliminary plans to City staff for review.

Update:

Consultant and City staff reviewed the preliminary plans. Comments were provided by City staff and the 90% plans are under design.

"C" Street (Fir Street to Elm Street) Sidewalk: Staff has accepted the plans from the consultant and will seek to acquire temporary construction easements for the project. Staff has selected a ROW agent and acquisition of temporary construction easements has begun. Engineering consultant is reassessing the required Temporary Construction Easements (TCE). New plans have been provided by the engineering consultant to reduce the required TCEs.

Update:

No update.

N. 5th St. Sidewalk Extension: The project is to extend sidewalks along N. 3rd St. between E. "H" St. and E. "F" St., E. "F" St. between N. 3rd St. and N. 5th St., and N. 5th St. between E. "J" St. and E. "B" St. This extension will provide safer access for travel between high school facilities and the residential/commercial development around the high school. Once a signed agreement with ODOT has been received, City Staff will begin the selection process and select a design consultant to complete the design of this project. During the INCOG FFY2026-2027 TAP funding period this project was awarded federal funding in the amount of \$40,000.00 for design and \$400,981.00 for construction. City staff and ODOT held interview with three (3) consultants to select a designer for this project on November 4, 2025. A consultant will be selected and an agreement completed in the next couple of months. After which this project's design will begin. City staff, ODOT, and the selected Consultant held a meeting to clarify the scope of work for the project.

Update:

No update.

Parkwest Trail Extension: The project is to extend a trail for the dog park at Parkwest to Main St. and west to Elwood Ave. This extension will provide a connection between the three trail systems in Jenks W. 101st St. trail system, S. Elwood Ave trail system, and Leon "Red" Earp Nature Trail system. The trail will also provide safe pedestrian access to the Parkwest sports complex, Bark West dog park, and a local shopping center. Once a signed agreement with ODOT has been received, City Staff will begin the selection process and select a design consultant to complete the design of this project. During the INCOG FFY2026-2027 TAP funding period this project was awarded federal funding in the amount of \$48,000.00 for design and \$769,703.00 for construction. City staff and ODOT held interview with three (3) consultants to select a designer for this project on November 4, 2025. A consultant will be selected and an agreement completed in the next couple of months. After which this project's design will begin. City staff, ODOT, and the selected Consultant are scheduled to hold a meeting on January 16, 2026 to clarify the scope of work for the project. ODOT has completed contract negotiations with the design consultant. The design will begin once a Notice to Proceed (NTP) has been issued by ODOT to the design consultant.

Update:

ODOT provided the City an invoice for the City's portion of the design of this project. Council approved payment for the design of the trail on August 18, 2026. Once payment of the invoice is received by ODOT a NTP will be issued to the consultant to begin the design.

Engineering Projects Status Report

August 21, 2026

WASTEWATER CAPITAL PROJECTS

106th & Elm Street Lift Station and Forcemain: Conducted coordination meeting with US Water to confirm design details of the new lift station, began finalizing design details for the lift station, revising the downstream force main alignment, and beginning to look at the design for the upstream portion of the forcemain. Design has halted until the future of the Ripken Experience is determined. Consultant is to resume design work after confirmation of a straight roadway alignment for W. 106th St. was received. Consultant is working to finalize plans for the lifts station and working on ROW plans for the new alignment of the forcemain. Consultant is working to provide an updated cost estimate for the lift station and the forcemain. City staff met with the design consultant and have requested the wet and dry flows being received by the existing station be reevaluated. Once this evaluation has been completed it will be determined if a new station and force main need to be built or if existing station can be upgraded to convey the flows. City staff and the Consultant have an update meeting scheduled for November 19, 2025. City staff is working with different Consultants to perform flow monitoring withing the service basin of the lift station. This information will allow the Consultant to confirm the projected flow model from the 2015 Wastewater Collection System Master plan is accurate.

Update:

No update.

Victoria Pond Lift Station and Forcemain:

Consultant has narrowed alignment recommendations for tying into the 106th & Elm Lift Station. Staff has reviewed the specifications and the 90% plans and has provided comments to the consultant. Design has halted until the future of the Ripken Experience is determined. Consultant is to resume design work after confirmation of a straight roadway alignment for W. 106th St. was received. Design consultant is working to complete 100% plans for this project within the next couple of months.

Update:

City staff have a project update meeting with the design consultant on Monday August 24, 2026.

WATERLINE CAPITAL PROJECTS

121ST Street Waterline Extension:

The additional waterline alignment area has been surveyed and the preliminary plans will be submitted for review mid-June. Staff provided review comments on the latest plan submittal last week. The plans have been accepted for this project and a cost estimate for each phase has been provided. City staff is working to complete bid documents to let this project during the third or fourth quarter of this calendar year. City has requested an updated set of plans and cost estimate to include with the bid document from the Consultant. Consultant has provided the updated plans and submitted the appropriate permit to ODOT for approval before City staff moves forward with advertising this project. Consultant is completing ODOT's permitting process for this project. Consultant has submitted the permit to ODOT for review and is currently waiting for a response from ODOT. City Staff is submitting the ODEQ permits for this project, and the consultant is addressing the comments from ONG. The ODOT permits have been approved for this project. Plans and permits have been submitted to ODEQ for approval. ODEQ requested a waterline analysis be provided for their review. Design consultant is working to complete the waterline analysis and resubmit the information to ODEQ.

Update:

No update.

Jenks Pedestrian Bridge Waterline Replacement:

Consultant has provided a cost estimate. Specifications have been provided and accepted by staff. Some minor changes to the plans and cost estimate must be made by the consultant. Consultant has provided updated plans to city staff.

Update:

No update.

Water System Master Plan and Model: City staff selected engineering firms by an RFQ process to provide RFPs to create a water system master plan and model the water system. Over the upcoming weeks City staff will review the RFPs and hold interviews with the firms to select a consultant for this project. City Staff have selected an engineering firm through RFP interviews and have begun contract negotiations. Project was awarded to Cowan Group Engineering during the March 17, 2026 Council meeting. City staff is coordinating a kick-off meeting with the consultant. A kick-off meeting was held between City staff and the Consultant on April 28, 2026. The Consultant is currently in their information collection phase to construct the model of our system and evaluate the water usage within the system. City staff is coordinating with the Consultant to provided all available and necessary information. Consultant is building out the water model and calibrating the model to the provided water uses from the City's water department. Consultant will begin testing water pressure and flow at specified hydrants throughout the city in the coming weeks to further calibrate the model.

Update:

No update.

DRAINAGE CAPITAL PROJECTS

Arkansas Riverbank Stabilization Design: Staff have contracted with HISINC to provide detailed design drawings and bid documents for reinforcing the west bank of the Arkansas River between the Main Street and Creek Turnpike Bridges. Consultant has provided various bank stabilization methods with anticipated costs and land reclamation amounts. Consultant waiting on staff to provide decision on stabilization method to design.

Update:

No update.

Elm/Turnpike Interchange Compensatory Storage: This project is to design and construct a compensatory storage facility for stormwater runoff south of Outlet Dr. along Wilmott Creek. During the construction of Outlet Dr. it was determined compensatory storage for the roadway project would be required. Phase 1 design of this facility with HISINC LLC was authorized on March 12, 2026. Consultant is currently running Hydrologic and Hydraulic (H&H) simulations to properly size the compensatory storage system. Once the system has been sized the Consultant will begin preliminary design plans.

Update:

Consultant submitted preliminary plans for City staff's review. City staff provided comments to the consultant to current in the 90% plan submittal.

Engineering Projects Status Report

August 21, 2026

CITY FACILITY PROJECTS

Fire Station #1: The Earth Change Permit and the Floodplain Development Permit have been approved for this project. City Council awarded the construction contract to Voy Construction, LLC (Broken Arrow, OK). Contractor is working to install the remaining sod and landscaping. The intersection of “B” and Elm has been restriped to accommodate the needs for the Fire Department. Contractor has completed approximately 65% of the punch list and the Fire Department was able to begin operating out of the new station on Friday January 23, 2026. Change Order #5 was approved by council on March 11, 2026. The contractor will complete the remaining items on the punchlist and change order #5 over the upcoming weeks. Contractor has installed SCBA HVAC system, additional window blinds at the fire pole and volunteer bunk room, protective steel cage at stair HVAC, and steel plate at the repelling platform. Contractor has painted the overhead door horizontal supports and is reinstalling some sod. Contractor is continuing to complete punch list items. A system to allow the Fire Department to control traffic signal at “B” St. and Elm St. when responding is being installed. The traffic signal control at “B” St. and Elm St. has been install and tested by the Fire Department.

Update:

Design consultant is investigating rutting in the pavement on the west side of the fire station. Once a design to correct the pavement rutting has been completed the contractor will construct the repairs.

JAAC Design: An agreement renewal for the JAAC design work was submitted to JPWA for approval June 6th, 2023. The consultant to produce design drawings by June 2024. The agreement renewal for the JAAC design work is on the June 18 JPWA Agenda for approval. The JAAC design has been completed and City staff has submitted an application to INCOG for CDBG funds to put towards the cost of construction for the JAAC.

Update:

No update.

OTHER PROJECTS

Tulsa County Projects:

- 91st Street (Franklin St. to Elwood Ave.) project – see below.
- 121st Street (Elwood Ave. to US HW 75) project – see below.

Update:

Tulsa County has installed a temporary traffic signal at the intersection of 121st St. and Elwood Ave. and the signal is in operation. Tulsa County completed a mill and overlay along 91st St. starting at Elwood Ave. and continuing west.

Commercial Projects

Riverfront South Centre Apartments (STUCO) (“K” Pl. & 5th St.): No update.

Eighteen Acre Ranch (116th St. & Elwood): No update.

512 Gardens (“B” St. & 5th St.): Public infrastructure package is being created to take to council.

Burn Boot Camp (“B” St. & Riverfront Ter.): City staff working with the developer to complete the appropriate access and stormwater easements.

Motorsports Collective(Franklin St. & Adams St.): Public infrastructure package is being created to take to council.

323 Gardens (“C “ & 5th): No update.

BridgePoint (131st & Harvard): No update.

S. James Ave. Extension: City staff provided comments to the development’s design consultant.

Chase Bank (706 W. Main St.): No update.

Jenk Freshman Academy Phase III: Contractor is installing the sidewalk along “F” St.

Triple H Property (121st St. and 27th W. Ave.): No update.

Jenks Office Complex (East of S. Adams St. and South of Main St.): No update.

South county Crossing Lots 1&2 (W. 121st St. and S. Mulberry Ct.): No update.

West “K” Place Office (W. “K” Pl. and N. Birch St.): No update.

Jenks First Baptist Church (W. 116th St. and S. Elm St.) No update.

Jenks Bible Church (708 W. Main St.): City staff might with the contractor to discuss changes to the building and site plan. Contractor is to provide new site plan and drainage easement/agreement documents to City staff for review.

High 5 (E. 101st St. and Shark Ln.): No update.

Jenks Public Schools (JPS) Tennis Complex (“K” Pl. & Ash St.): Contractor is coordinating with City staff to install waterline and sanitary sewer connections.

555 Aquarium Place Apartments (Aquarium Pl. & 5th St.): Contractor is working to install the underground detention system.

Brakes Plus (W. 101st Pl. west of Carwash): No update

Extra Space Storage (W. 121st St. west of Fire Station 2): City staff is reviewing the submitted earth change permit and plans.

Subdivision Projects

121st & Elm Complex (121st Street and Elm Street – southwest corner): City staff provided comments on the Paving, Grading, Storm, and Waterline plans to the development’s design consultant. Contractor is stockpiling pipe and structures for the sanitary sewer, waterline, and stormwater systems.

The Reserve at Southern Woods (111th Street, west of US 75): No update.

Frazier Meadows II (131st St. & S. Harvard Ave.): No update.

Belvedere Reserve (131st St. & S. Harvard Ave.): Contractor is coordinating the waterline connections with City staff.

Bentley Ranch (131st St. & S. Elm St.): Contractor is installing sanitary sewer and waterline systems.

Frazier Falls (E. 126th St. and S. Harvard Ave.): Contractor is installing waterline and sanitary sewer. Paving, Grading, and Storm plans have been submitted to City staff for review. City staff is preparing comments.

Crossvine (W. 128th St. and S. Elm St.): Plans were accepted on August 4, 2026. Waterline and Sanitary Sewer plans have been submitted to ODEQ for permitting. Earth change permit was submitted on August 20, 2026.

Kimberly Estates (E. 131st St. and S. Harvard Ave.): Contractor is installing stormwater and waterline.

Glenwood Ridge (W. 131st St. & Elm St.): Contractor has begun site grading.

The Hideaway (W. 137th St. west of Torrey Lakes): Developer has submitted preliminary plans and an earth change permit to City staff for review.

The Summit at Pine Ridge (W. 141st St. and Elm St.): Developer has submitted preliminary plans and an earth change permit to City staff for review. Comments have been provided to the developer’s design consultant.

DEPARTMENTAL MONTHLY REPORT

FOR THE MONTH OF

July 2026


DEPARTMENTS REPRESENTED WITHIN THE REPORT:

Wastewater Operations (US Water)

Public Works

Engineering

Protective Inspections



WASTEWATER OPERATIONS (US Water)

MONTHLY REPORT

8/10/2026

Jenks Public Works Authority

City of Jenks
211 N. Elm Street
Jenks, Oklahoma 74037

Re: Monthly Operational Report for the Wastewater Treatment Plant, Lift Stations, and Booster Pump Stations

Dear JPWA:

In accordance with the requirements of our contract, we are pleased to provide the following monthly operational report by the second Tuesday of the following month to give an understanding of what has occurred at the Wastewater Treatment Plant (WWTP), Booster Pump Stations and Lift Stations. This report will also include regulatory reports; compliance reports, chemical usage, and any scheduled events that will be occurring in future months.

SUBMITTED TO: Barry Parsons, Public Works Director
Public Works Authority, City of Jenks
Aaron Voss, U.S. Water
Chris Gutschow, U.S. Water

We appreciate the opportunity to be of service to the City of Jenks and being your trusted partner in delivering essential water and wastewater services. We are available to discuss this report, or any other aspect of our operations, at your convenience.

Sincerely,

Rob Hulverson

Rob Hulverson, Project Manager
(918) 209-6492
RHulverson@USWaterCorp.net

Executive Summary

The Jenks Wastewater Treatment Facility is in full compliance with both Discharge Permit criteria, and Stormwater Permit criteria established by the Oklahoma Department of Environmental Quality.

July was the fourth month of year four for the U.S. Water Utility Group at the Jenks Public Works Authority Wastewater Treatment Plant. We currently have five full-time employees. U.S. Water completed 169 work orders over the course of the month.

Plant Maintenance Activities

- Oxidation Ditch aerator 2A is back in service after ten months. A new gearbox was installed along with new bushings. The tie rod was relocated according to the O&M manual as recommended by the manufacturer.
- A broken water line was repaired near the southeast corner of the FEB.
- The Clarifiers were cleaned twice this month due to excessive algae growth.
- The grit channel aerator pump was rebuilt due to a bad bearing.
- 56 roll-offs of dried aerobically digested sludge were sent to the landfill.

Lift Station Maintenance Activities

Routine Maintenance

- Commerce Park, Victoria Pond, 106th and Elm, 2nd and F, B Street and Country Meadows lift stations were de-ragged.
- The motor on pump two at 106th and Elm had to be sent out and rebuilt.
- Mechanical seals were replaced at Green Valley and Village on Main lift stations. Village on Main also had to have a vacuum pump rebuilt.
- Floats were replaced at Country Meadows.


All thirty-two lift stations, and two booster stations were operational during the month of July. All thirty-four stations were inspected four times a week, wet well checks, checked pump operations and checked pumps in auto on Saturdays, Mondays, Wednesdays, and Fridays.

The following pages will provide an overview of the budget, operations, maintenance, and projects that have been completed for July 2026, for the Wastewater Treatment Plant (WWTP), Booster Pump Stations and Lift Stations in Jenks, Oklahoma

Year To Date Expense Cap Summary

Line Item	Cost To Date	Annual Budget	Remaining Balance	% Remaining
Chemicals WWTP	\$20,193.65	\$27,679.44	\$7,485.79	27%
Chemicals for Lift Stations & Water Booster Pump Stations	\$0.00	\$0.00	\$0.00	
Maintenance for WWTP	\$37,827.33	\$83,038.31	\$45,210.98	54%
Maintenance for Lift Stations & Water Booster Pump Stations	\$11,164.85	\$55,358.87	\$44,194.02	80%
Total	\$69,185.83	\$166,076.62	\$96,890.79	58%


Wastewater Treatment Plant Electric Usage





Key Performance Indicators (KPIs)


Parameter	Last	Min	Max	Avg
INF Total Flow (MG)	1.989	1.275	2.616	2.149
Effluent Flow Total (MG)	1.937	1.328	2.712	2.109
INF BOD5 (mg/L)	170	129	203	166
INF TSS (mg/L)	290	70	1180	316
Average Influent pH (SU)	7.11	7.11	7.38	7.22
Average Effluent pH (SU)	7.25	7.23	7.55	7.46
Average Effluent DO (Number)	4.76	4.76	5.42	4.98
EFF BOD (mg/L)	3	3	5	4
EFF TSS (mg/L)	5	5	6	5.3
EFF NH3 (mg/L)	0.5	0.5	2	0.61
EFF E-Coli (no/100ml)	268	4.0	268	43.5
Average MLSS (mg/L)	4,437	3,357	4,550	4,059
Average MLVSS (mg/L)	3,480	2,653	3,580	3,195
Average 30 Minute Sett. (ml/l)	703	390	850	695
Plant SVI (Number)	177	158	196	179
F:M Ratio	0.04	0.04	0.07	0.05
Sludge Age (days)	18.3	3.3	46.6	23.2

Sludge Disposal



Cap Expenses





Regulatory Parameter Results

Date	Effluent BOD5	Effluent TSS	Influent BOD5	Influent TSS	E-Coli	BOD5 % Removal	TSS % Removal
7/7/2026	3*	5*	162	145	5*	98.15	96.55
7/9/2026					5*		
7/14/2026					5*		
7/16/2026	5*	5*	203	103	4	97.54	95.15
7/21/2026	3*	6	129	70	5*	97.67	91.43
7/23/2026					40		
7/28/2026	3*	5*	170	129	16	98.24	96.12
7/30/2026					268		

*Below Lowest Detectable Limits

Discharge Monitoring Report (DMR)

Parameter		Quantity or Loading		Units	Quality or Concentration			Units	No. Ex.	Frequency of Analysis	Sample Type
		Average	Maximum		Minimum	Average	Maximum				
BOD, 5 Day Effluent	Sample Measurement	64	*****	26 lbs/day	*****	4	5	19 mg/l	0	Weekly	COMP
	Permit Requirement	500.4 Monthly Average	*****		*****	30.0 Monthly Average	45.0 Weekly Average			Weekly	COMP
pH Effluent	Sample Measurement	*****	*****		7.23	*****	7.55	12 S.U.	0	Daily	GRAB
	Permit Requirement	*****	*****		6.5 Minimum	*****	9 Maximum			Daily	GRAB
TSS Effluent	Sample Measurement	95	*****	26 lbs/day	*****	5.3	6	19 Mg/l	0	Weekly	COMP
	Permit Requirement	500.4 Monthly Average	*****		*****	30.0 Monthly Average	45.0 Weekly Average			Weekly	COMP
Flow Effluent	Sample Measurement	2.109	2.712	03 MGD	*****	*****	*****		0	Daily	TOTAL
	Permit Requirement	REPORT Monthly Average	REPORT Maximum Daily		*****	*****	*****			Daily	TOTAL
E.coli Effluent	Sample Measurement	*****	*****		*****	12	268	3Z CFU/100mL	0	Weekly	GRAB
	Permit Requirement	*****	*****		*****	126 Geometric Mean	406 Maximum Daily			Weekly	GRAB

Repair & Project Activity Photos

Damaged Gearbox for Aerator 2A






New Gearbox



Incorrect Angle on Gearbox Tie rod



Corrected Tie Rod Angle



Water Leak




PUBLIC WORKS
MONTHLY REPORT


Public Works Monthly Manhours Worked Summary

07/01/2026 to 07/31/2026

Departments	Manhours
Animal Control	0.00
Code Enforcement	0.00
Drainage	49.62
Emergency Management	0.00
Engineering	0.00
Facilities	16.03
Fleet Maintenance	3.66
General Maintenance / Other	0.00
Locates	80.22
Mowing	76.00
Oklahoma Aquarium	0.00
Parks / Recreation	0.00
Sewer	56.08
Street	76.10
Training	0.00
Water	186.57
WWTP	0.00
TOTAL	544.28



Departments	Tasks
Animal Control	0
Code Enforcement	0
Drainage	4
Emergency Management	0
Engineering	0
Facilities	1
Fleet Maintenance	16
General Maintenance / Other	0
Locates	10
Mowing	4
Oklahoma Aquarium	0
Parks / Recreation	0
Sewer	4
Street	21
Training	0
Water	28
WWTP	0
TOTAL	88



Public Works Monthly Closed Work Order Report

07/01/2026 to 07/31/2026

Completed Date	Task Name / Location / Work Order #	Asset Name	Time Spent
Group: Animal Control			
			Hours: 0
			Group Total: 0
Group: Code Enforcement			
			Hours: 0
			Group Total: 0
Group: Drainage			
07/09/2026	10839 S Houston Ave (Drainage) - #32579	Drainage	1.00 hrs - Complete
07/06/2026	113 th and Douglas sink hole - #30030	Drainage	12.02 hrs - hauled dirt to site
07/16/2026	C St (Drainage & Tree Trimming) - #32636	Drainage	8.00 hrs - Cut tree down and pulled out tree stomp. Hauled to Satellite Yard
07/06/2026	install drain pipes on commerce park - #32543	Drainage	28.60 hrs - hauled in millings
			Hours: 49.62
			Group Total: 4
Group: Emergency Management			
			Hours: 0
			Group Total: 0
Group: Engineering			
			Hours: 0
			Group Total: 0
Group: Facilities			
07/07/2026	clean gutters at ranch - #32565	Facilities	16.03 hrs - clean out gutters
			Hours: 16.03
			Group Total: 1
Group: Fleet Maintenance			
07/06/2026	MILEAGE/HOUR UPDATE - #32546	Fleet Maintenance	0.08 hrs
07/06/2026	MILEAGE/HOUR UPDATE - #32547	Fleet Maintenance	0.17 hrs
07/06/2026	MILEAGE/HOUR UPDATE - #32548	Fleet Maintenance	0.08 hrs
07/06/2026	MILEAGE/HOUR UPDATE - #32549	Fleet Maintenance	0.17 hrs
07/06/2026	MILEAGE/HOUR UPDATE - #32550	Fleet Maintenance	0.08 hrs
07/06/2026	MILEAGE/HOUR UPDATE - #32551	Fleet Maintenance	0.25 hrs
07/06/2026	MILEAGE/HOUR UPDATE - #32552	Fleet Maintenance	0.25 hrs
07/06/2026	MILEAGE/HOUR UPDATE - #32553	Fleet Maintenance	0.50 hrs
07/15/2026	MILEAGE/HOUR UPDATE - #32601	Fleet Maintenance	0.08 hrs
07/15/2026	MILEAGE/HOUR UPDATE - #32602	Fleet Maintenance	0.08 hrs
07/15/2026	MILEAGE/HOUR UPDATE - #32603	Fleet Maintenance	0.17 hrs
07/15/2026	MILEAGE/HOUR UPDATE - #32604	Fleet Maintenance	0.08 hrs
07/15/2026	MILEAGE/HOUR UPDATE - #32605	Fleet Maintenance	0.25 hrs
07/15/2026	MILEAGE/HOUR UPDATE - #32606	Fleet Maintenance	0.25 hrs
07/15/2026	MILEAGE/HOUR UPDATE - #32626	Fleet Maintenance	0.17 hrs
07/15/2026	ROUTINE PM - EQUIPMENT #295 - #32194	#295 WATER TRAILER > Equipment > Fleet Maintenance	1.00 hrs
			Hours: 3.66
			Group Total: 16
Group: General Maintenance / Other			
			Hours: 0
			Group Total: 0
Group: Locates			
07/01/2026	locates - #32536	Locates	8.03 hrs - locates
07/02/2026	Locates - #32544	Locates	8.02 hrs - Locates
07/06/2026	locates - #32555	Locates	8.03 hrs - locates
07/13/2026	Locates - #32618	Locates	8.02 hrs
07/14/2026	Locates - #32620	Locates	8.02 hrs
07/15/2026	Locates - #32635	Locates	8.02 hrs
07/16/2026	Locates - #32643	Locates	8.02 hrs
07/20/2026	Locates - #32664	Locates	8.02 hrs
07/22/2026	Locates - #32673	Locates	8.02 hrs
07/28/2026	Locates - #32696	Locates	8.02 hrs - Locates
			Hours: 80.22
			Group Total: 10
Group: Mowing			
07/10/2026	Mow ROW's - #32598	Mowing	6.00 hrs - Mowed ROW's at 2nd & main, jpw shop, 109th & Elgin
07/15/2026	Mow ROW's - #32621	Mowing	22.00 hrs - Mowed ROW's in multiple locations
07/23/2026	Mow ROW's - #32676	Mowing	32.00 hrs - Mowed ROW's @ South ridge park, oakwood 2, 116th St & Elm, 109th & elgin

Public Works Monthly Closed Work Order Report

07/01/2026 to 07/31/2026

Completed Date	Task Name / Location / Work Order #	Asset Name	Time Spent
07/30/2026	Mowing ROW's - #32714	Mowing	16.00 hrs - Mowed ROW's in multiple locations Area's mowed are: weedeated sidewalk at W K pl from 1st - 3rd, weedeated sidewalk at W 101st St "by reasors", Slate Creek ROW, 120th drainage, nature park behind Gregory circle.
			Hours: 76
			Group Total: 4
Group: Oklahoma Aquarium			
			Hours: 0
			Group Total: 0
Group: Parks / Recreation			
			Hours: 0
			Group Total: 0
Group: Sewer			
07/21/2026	12522 s 12 st e - #32733	Sewer	17.00 hrs
07/02/2026	manhole repair 106 th and Elm - #32545	Sewer	21.05 hrs - hauled off spoil hauled in millings
07/07/2026	raise septic tank lids at ranch - #32566	Sewer	16.03 hrs - raked out area to grade
07/18/2026	Sewer leak @ 12522 S 12th St - #32655	Sewer	2.00 hrs - Checked pump and flipped breaker to make pump start working
			Hours: 56.08
			Group Total: 4
Group: Street			
07/08/2026	111 124th St S (Meter Lid) - #32575	Street	1.00 hrs - Complete
07/09/2026	116th St & Elm St (Stop Ahead) - #32585	Street	2.50 hrs - Complete
07/31/2026	120th St & Elwood Ave (Stop Sign) - #32568	Street	3.00 hrs - Complete
07/06/2026	1st St & 113th Pl (Yield sign and Street name plate) - #32577	Street	2.50 hrs - Complete
07/17/2026	1st St & Main St (No parking sign) - #32649	Street	2.00 hrs - Complete
07/17/2026	auto crane 118 and Elm - #32650	Street	4.05 hrs - bring auto crane to shop
07/15/2026	Call home 117 and elwood - #32634	Street	2.05 hrs - Field Tahoe
07/24/2026	Cleaned Street / Cleaned out curb drainage - #32677	Street	11.00 hrs - Cleaned Street where drainage was fixed. Cleaned out curb drainage that was filled with dirt.
07/10/2026	Dead tree / 2717 East 136th Court - #32600	Street	1.00 hrs - Went to looked at tree and someone has already cut down.
07/20/2026	Elm St project (111th & 121st) Signage - #32671	Street	4.00 hrs - Complete
07/09/2026	Fill in potholes - #32584	Street	12.00 hrs - Filled in potholes @ 96th St & hwy 75 and W 101st St from Elwood to adams rd
07/28/2026	Lift Station #21 (Riverwalk) - #32724	Street	3.00 hrs - Complete
07/28/2026	Lift Station #24 (Brookwood) - #32729	Street	3.00 hrs - Complete
07/28/2026	Lift Station #32 (Stucco Apartments) - #32730	Street	3.00 hrs - Complete
07/29/2026	Picked up barricades and cones - #32707	Street	4.00 hrs - Picked up barricades and cones At different locations where concrete contractors finished up jobs.
07/31/2026	Picked up sign boards - #32735	Street	2.00 hrs - Picked up sign boards
07/07/2026	Potholes - #32571	Street	3.00 hrs - Repaired potholes on 101st, and Florence 6 bags
07/17/2026	Potholes - #32653	Street	6.00 hrs - Filled in hole in alley way off of 2nd street with millings. Filled in potholes on K Place and Elm street. 4 bags
07/28/2026	Potholes / Elm and 131st - #32699	Street	3.00 hrs - Filled in potholes on Elm at 131st 6 bags
07/30/2026	Put out sign boards on Elwood - #32717	Street	2.00 hrs - Put out sign boards on Elwood to caution drivers about contractor striping tonight
07/17/2026	Veterans Park (Sign - Steep drop) - #32647	Street	2.00 hrs - Complete
			Hours: 76.1
			Group Total: 21
Group: Training			
			Hours: 0
			Group Total: 0
Group: Water			
07/01/2026	10624 S Fir Ave (Meter Lid) - #32537	Water	2.00 hrs - Complete
07/15/2026	11328 S Cleveland St (Meter lid Replaced) - #32633	Water	2.00 hrs - Complete
07/30/2026	1609 E 121 st S - #32715	Water	9.00 hrs
07/07/2026	401 E E st - #32561	Water	1.50 hrs
07/07/2026	403 E E st - #32560	Water	0.50 hrs
07/07/2026	407 E E st - #32558	Water	6.00 hrs
07/17/2026	408 E E st - #32563	Water	2.00 hrs
07/17/2026	412 E E st - #32564	Water	3.02 hrs
07/17/2026	526 e d st cleanup - #32628	Water	1.00 hrs
07/12/2026	CALL OUT / Water Break / Jenk's High School - #32625	Water	10.00 hrs - Dispatch called and said there was a manhole overflowing at the High School. Went to go check and found a water line broke and was overflowing in to the manhole which was overflowing. So I called Robert and Aaron to help shut water off. Talked to school employee and told them that it was a water line broke and it what was what the contractor installed and they needed to fix it. Shut water off.

Public Works Monthly Closed Work Order Report			
07/01/2026 to 07/31/2026			
Completed Date	Task Name / Location / Work Order #	Asset Name	Time Spent
07/10/2026	Contractor did Tap and install 2 valves behind Fire Station #2 - #32624	Water	2.00 hrs - Inspected / Contractor did Tap and install 2 valves behind Fire Station #2
07/17/2026	fire hydrant 118th and Elmst - #32652	Water	64.03 hrs - assist 26
07/10/2026	Fire Station #2 (Contractor Water Line) - #32595	Water	6.00 hrs - Complete
07/20/2026	K Place Apartments (5th & K Pl) - #32670	Water	2.02 hrs - Complete
07/07/2026	LEAD SERVICE LINE VERIFICATION - 2771 W 113 ST S - #30403	Water	6.00 hrs
07/07/2026	LEAD SERVICE LINE VERIFICATION - 401 E E ST - #28978	Water	6.00 hrs
07/07/2026	LEAD SERVICE LINE VERIFICATION - 407 E E ST - #28974	Water	0.50 hrs
07/07/2026	LEAD SERVICE LINE VERIFICATION - 408 E E ST - #28984	Water	4.00 hrs
07/01/2026	LEAD SERVICE LINE VERIFICATION - 409 E E ST - #28972	Water	6.00 hrs
07/07/2026	LEAD SERVICE LINE VERIFICATION - 412 E E ST - #28986	Water	4.00 hrs
07/08/2026	LEAD SERVICE LINE VERIFICATION - 416 E E ST - #28988	Water	6.00 hrs
07/08/2026	LEAD SERVICE LINE VERIFICATION - 420 E E ST - #28990	Water	3.00 hrs
07/08/2026	LEAD SERVICE LINE VERIFICATION - 424 E E ST - #28992	Water	7.50 hrs
07/09/2026	LEAD SERVICE LINE VERIFICATION - 428 E E ST - #28994	Water	3.00 hrs
07/31/2026	Scheels Sports Complex (Fire Hydrant) - #32732	Water	2.00 hrs - Complete
07/23/2026	water leak 401 N Koa st - #32675	Water	8.00 hrs
07/07/2026	Water Samples @ COJ (07/07/26) - #32567	Water	13.00 hrs - Complete
07/21/2026	Water Samples @ COJ (07/21/26 - #32669	Water	6.50 hrs - Complete
			Hours: 186.57
			Group Total: 28
Group:	WWTP		
			Hours: 0
			Group Total: 0
			Total Hours: 1028.78
			Total Tasks: 88

ENGINEERING
MONTHLY REPORT

PROJECTS STATUS REPORTS

Date of update: August 12, 2026

Bold italicized notes are changes/additions from the previous report

Strike through indicates item is complete

Streets Projects

Elm/Turnpike Interchange



Construction completed March 2017

Right-of-way acquisition still ongoing.

March-2026

Elwood Avenue (Main to 111th Street)

Phase I, Phase 2 and Phase 3 project approved for ODOT STP funding

Projected schedule:

Engineering Contract Awarded	October-2013
Preliminary Design Complete	March-2014
Final Design Complete	March-2024
Environmental Complete	February-2017
Right-of-way Acquisition Complete	December-2022
Utility Relocation Complete	February 2027
Bid Project	February 2027
Award of Contract	March 2027
Construction Complete	October 2029

S. Elm Street Improvements (111th Street to 121st Street)

Projected schedule:

Engineering Contract Awarded	May-2016
Preliminary Design Complete	July-2017
Final Design Complete	October-2022
Environmental Complete	Not Applicable
Right-of-way Acquisition Complete	May-2024
Utility Relocation Complete	December-2023
Bid Project	October-2024
Award of Contract	November-2024
Construction Complete	February 2027

S. Elm Street Improvements (121th Street to 131st Street)

Projected schedule:

Engineering Contract Awarded	May-2016
Preliminary Design Complete	July-2017
Final Design Complete	October-2022
Environmental Complete	Not Applicable
Right-of-way Acquisition Complete	May-2024
Utility Relocation Complete	March-2026
Bid Project	March-2026
Award of Contract	April-2026
Construction Complete	July 2027

Streets Projects (continued)**106th Street (Elm to River District)**Projected schedule:

Engineering Contract Awarded	July 2021
Preliminary Design Complete	July 2026
Final Design Complete	September 2026
Environmental Complete	ON HOLD
Right-of-way Acquisition Complete	December 2026
Utility Relocation Complete	December 2026
Bid Project	January 2027
Award of Contract	February 2027
Construction Complete	February 2028

Elwood Avenue (91st to 96th Street)Projected schedule:

Engineering Contract Awarded	July 2022
Preliminary Design Complete	January 2023
Final Design Complete	August 2023
Environmental Complete	
Right-of-way Acquisition Complete	ON HOLD
Utility Relocation Complete	
Bid Project	
Award of Contract	
Construction Complete	

Elwood Avenue (111th to 121st Street)Projected schedule:

Engineering Contract Awarded	July 2022
Preliminary Design Complete	January 2023
Final Design Complete	December 2023
Environmental Complete	ON HOLD
Right-of-way Acquisition Complete	
Utility Relocation Complete	
Bid Project	
Award of Contract	
Construction Complete	

121st Street (Elm Street to Elwood Avenue) TrailProjected schedule:

Engineering Contract Awarded	September 2023
Preliminary Design Complete	January 2024
Final Design Complete	April 2025
Environmental Complete	February 2025
Right-of-way Acquisition Complete	Not Applicable
Utility Relocation Complete	December 2025
Bid Project	October 2025
Award of Contract	November 2025
Construction Complete	October 2026

Streets Projects (continued)

Pedestrian Bridge Rehabilitation

Projected schedule:

Engineering Contract Awarded	April 2026
Preliminary Design Complete	August 2026
Final Design Complete	March 2027
Environmental Complete	
Right-of-way Acquisition Complete	
Utility Relocation Complete	
Bid Project	
Award of Contract	
Construction Complete	
Award of Contract	
Construction Complete	

N. 5th St. Sidewalk Extension

Projected schedule:

Engineering Contract Awarded	December 2025
Preliminary Design Complete	
Final Design Complete	
Environmental Complete	
Right-of-way Acquisition Complete	
Utility Relocation Complete	
Bid Project	
Award of Contract	
Construction Complete	
Award of Contract	
Construction Complete	

Parkwest Trail Extension

Projected schedule:

Engineering Contract Awarded	December 2025
Preliminary Design Complete	
Final Design Complete	
Environmental Complete	
Right-of-way Acquisition Complete	
Utility Relocation Complete	
Bid Project	
Award of Contract	
Construction Complete	
Award of Contract	
Construction Complete	

Sanitary Sewer Projects

106th and Elm Street Lift Station and Forcemain

Projected schedule:

Engineering Contract Awarded	March 2021
Preliminary Design Complete	January 2024
Final Design Complete	On Hold
Environmental Complete	
Right-of-way Acquisition Complete	
Utility Relocation Complete	
Bid Project	
Award of Contract	
Construction Complete	

Sanitary Sewer Projects (continued)**Victoria Pond Lift Station and Forcemain**Projected schedule:

Engineering Contract Awarded	December 2021
Preliminary Design Complete	August 2022
Final Design Complete	On Hold
Environmental Complete	
Right-of-way Acquisition Complete	
Utility Relocation Complete	
Bid Project	
Award of Contract	
Construction Complete	

Water System Projects**121st Street Water Extension (Eddington Place to 27 W. Avenue)**Projected schedule:

Engineering Contract Awarded	September 2021
Preliminary Design Complete	May 2022
Final Design Complete	March 2024
Environmental Complete	Not Applicable
Right-of-way Acquisition Complete	September 2026
Utility Relocation Complete	Not Applicable
Bid Project	September 2026
Award of Contract	October 2026
Construction Complete	June 2027

Pedestrian Bridge Waterline ReplacementProjected schedule:

Engineering Contract Awarded	April 2023
Preliminary Design Complete	May 2023
Final Design Complete	June 2024
Environmental Complete	ON HOLD
Right-of-way Acquisition Complete	Not Applicable
Utility Relocation Complete	Not Applicable
Bid Project	ON HOLD
Award of Contract	ON HOLD
Construction Complete	ON HOLD

Water System Master PlanProjected schedule:

Engineering Contract Awarded	March 2026
Preliminary Design Complete	September 2026
Final Design Complete	January 2027
Environmental Complete	
Right-of-way Acquisition Complete	
Utility Relocation Complete	
Bid Project	
Award of Contract	
Construction Complete	

Drainage System Projects**Arkansas Riverbank (Main Street Bridge to Creek Turnpike Bridge) Stabilization Design****Projected schedule:**

Engineering Contract Awarded	April 2022
Preliminary Design Complete	June 2022
Final Design Complete	ON HOLD
Environmental Complete	
Right-of-way Acquisition Complete	
Utility Relocation Complete	
Bid Project	
Award of Contract	
Construction Complete	

Elm/Turnpike Interchange Compensatory Storage**Projected schedule:**

Engineering Contract Awarded	March 2026
Preliminary Design Complete	August 2026
Final Design Complete	October 2026
Environmental Complete	October 2026
Right-of-way Acquisition Complete	N/A
Utility Relocation Complete	N/A
Bid Project	November 2026
Award of Contract	December 2026
Construction Complete	June 2027

Vision 2025 Extension Projects**"C" Street (Fir to Elm Street) Sidewalk****Project schedule:**

Engineering Contract Awarded	June 2023
Preliminary Design Complete	November 2023
Final Design Complete	March 2024
Environmental Complete	Not Applicable
Right-of-way Acquisition Complete	November 2024
Utility Relocation Complete	Not Applicable
Bid Project	ON HOLD
Award of Contract	
Construction Complete	

RAISE Grant Project**Tulsa-Jenks Multi-Modal Safety RAISE Project****Project schedule:**

Engineering Contract Awarded	June 2024
Preliminary Design Complete	May 2025
Final Design Complete	January 2026
Environmental Complete	April 2026
Right-of-way Acquisition Complete	December 2026
Utility Relocation Complete	December 2026
Bid Project	January 2027
Award of Contract	February 2027
Construction Complete	January 2028

Engineering Department Projects**Aquarium Drive ("B" to Elm St.) and Elm Street (101st to 111th St.) Trail Rehabilitation****Projected schedule:**

Engineering Contract Awarded	Not Applicable
Preliminary Design Complete	March 2024
Final Design Complete	September 2026
Environmental Complete	September 2026
Right-of-way Acquisition Complete	Not Applicable
Utility Relocation Complete	Not Applicable
Bid Project	January 2027
Award of Contract	February 2027
Construction Complete	August 2027

City Facility Projects**Fire Station No. 1****Projected schedule:**

Engineering Contract Awarded	May 2020
Preliminary Design Complete	May 2023
Final Design Complete	February 2024
Environmental Complete	Not Applicable
Right-of-way Acquisition Complete	Not Applicable
Utility Relocation Complete	Not Applicable
Bid Project	March 2024
Award of Contract	May 2024
Construction Complete	August 2026

PROJECT STATUS SCHEDULE GANTT CHART
City of Jenks

Origin Date: 1/6/21
Date of update: August 12, 2026

Description	Status	Proposed Completion Month	2024				2025				2026				2027				2028								
			Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2					
			Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec					
			FY 2023				FY 2024				FY 2025				FY 2026				FY 2027			FY 2028					
STREET PROJECTS																											
Elm/Turnpike Interchange	COMPLETED																										
Construction completed		Complete	March 2017																								
Right-of-way acquisition		Complete	Mar-26																								
Elwood Avenue (Main to 111th Street) - Phase I																											
Engineering Contract Awarded	Complete	October 2013																									
Preliminary Design Complete	Complete	March 2014																									
Final Design Complete	Complete	March 2024																									
Environmental Complete	Complete	February 2017																									
Right-of-way Acquisition Complete	Complete	December 2022																									
Utility Relocation Complete	In Progress	February 2027																									
Bid Project		February 2027																									
Award of Contract		March 2027																									
Construction Complete		October 2029																									
S. Elm Street Improvements (111th Street to 121st Street)																											
Engineering Contract Awarded	Complete	May 2016																									
Preliminary Design Complete	Complete	July 2017																									
Final Design Complete	Complete	October 2022																									
Environmental Complete		Not Applicable																									
Right-of-way Acquisition Complete	Complete	May 2024																									
Utility Relocation Complete	Complete	December 2023																									
Bid Project	Complete	October 2024																									
Award of Contract	Complete	November 2024																									
Construction Complete	In Progress	February 2027																									
S. Elm Street Improvements (121th Street to 131st Street)																											
Engineering Contract Awarded	Complete	May 2016																									
Preliminary Design Complete	Complete	July 2017																									
Final Design Complete	Complete	October 2022																									
Environmental Complete		Not Applicable																									
Right-of-way Acquisition Complete	Complete	May 2024																									
Utility Relocation Complete	Complete	March 2026																									
Bid Project	Complete	March 2026																									
Award of Contract	Complete	April 2026																									
Construction complete		July 2027																									
106th Street (Elm to River District) Design																											
Engineering Contract Awarded	Complete	July 2021																									
Preliminary Design Complete	Complete	July 2026																									
Final Design Complete	In Progress	September 2026																									
Environmental Complete		ON HOLD																									
Right-of-way Acquisition Complete		December 2026																									
Utility Relocation Complete		December 2026																									
Bid Project		January 2027																									
Award of Contract		February 2027																									
Construction complete		February 2028																									

Description	Status	Proposed Completion Month	2024				2025				2026				2027				2028									
			Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2						
			Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec						
			FY 2023	FY 2024			FY 2025			FY 2026			FY 2027			FY 2028												
STREET PROJECTS (continued)																												
Elwood Avenue (91st to 96th Street) Design																												
Engineering Contract Award	Complete	July 2022																										
Preliminary Design Complete	Complete	January 2023																										
Final Design Complete	Complete	August 2023																										
Environmental Complete																												
Rights-of-way Acquisition Complete	ON HOLD	ON HOLD																										
Utility Relocation Complete																												
Bid Project																												
Award of Contract																												
Construction Complete																												
Elwood Avenue (111th to 121st Street) Design																												
Engineering Contract Award	Complete	July 2022																										
Preliminary Design Complete	Complete	January 2023																										
Final Design Complete	Complete	December 2023																										
Environmental Complete	ON HOLD	ON HOLD																										
Rights-of-way Acquisition Complete																												
Utility Relocation Complete																												
Bid Project																												
Award of Contract																												
Construction Complete																												
PARK-TRAIL-SIDEWALK PROJECTS																												
121st Street (Elm Street to Elwood Avenue) Trail																												
Engineering Contract Award	Complete	September 2023																										
Preliminary Design Complete	Complete	January 2024																										
Final Design Complete	Complete	April 2025																										
Environmental Complete	Complete	February 2025																										
Rights-of-way Acquisition Complete		Not Applicable																										
Utility Relocation Complete	Complete	December 2025																										
Bid Project	Complete	October 2025																										
Award of Contract	Complete	November 2025																										
Construction Complete	In Progress	October 2026																										
Pedestrian Bridge Rehabilitation																												
Engineering Contract Award	Complete	April 2026																										
Preliminary Design Complete	Complete	August 2026																										
Final Design Complete	In Progress	March 2027																										
Environmental Complete																												
Rights-of-way Acquisition Complete																												
Utility Relocation Complete																												
Bid Project																												
Award of Contract																												
Construction Complete																												

Description	Status	Proposed Completion Month	2024				2025				2026				2027				2028			
			Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
			Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec
			FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028									
PARK-TRAIL-SIDEWALK PROJECTS (continued)																						
N. 5th St. Sidewalk Extension																						
Engineering Contract Award	Complete	December 2025																				
Preliminary Design Complete																						
Final Design Complete																						
Environmental Complete																						
Rights-of-way Acquisition Complete																						
Utility Relocation Complete																						
Bid Project																						
Award of Contract																						
Construction Complete																						
Parkwest Trail Extension																						
Engineering Contract Award	Complete	December 2025																				
Preliminary Design Complete																						
Final Design Complete																						
Environmental Complete																						
Rights-of-way Acquisition Complete																						
Utility Relocation Complete																						
Bid Project																						
Award of Contract																						
Construction Complete																						
SANITARY SEWER & WATER LINE PROJECTS																						
106th and Elm Street Lift Station and Forcemain																						
Engineering Contract Award	Complete	March 2021																				
Preliminary Design Complete	Complete	January 2024																				
Final Design Complete	ON HOLD	ON HOLD																				
Environmental Complete																						
Rights-of-way Acquisition Complete																						
Utility Relocation Complete																						
Bid Project																						
Award of Contract																						
Construction Complete																						
Victoria Pond Lift Station and Forcemain																						
Engineering Contract Award	Complete	December 2021																				
Preliminary Design Complete	Complete	August 2022																				
Final Design Complete	ON HOLD	ON HOLD																				
Environmental Complete																						
Rights-of-way Acquisition Complete																						
Utility Relocation Complete																						
Bid Project																						
Award of Contract																						
Construction Complete																						

Description	Status	Proposed Completion Month	2024				2025				2026				2027				2028			
			Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
			Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec
			FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028									
SANITARY SEWER & WATER LINE PROJECTS (continued)																						
121st Street Waterline Extension (Eddington Place to 27 W. Avenue)																						
Engineering Contract Award	Complete	September 2021																				
Preliminary Design Complete	Complete	May 2022																				
Final Design Complete	Complete	March 2024																				
Environmental Complete		Not Applicable																				
Rights-of-way Acquisition Complete		September 2026																				
Utility Relocation Complete		Not Applicable																				
Bid Project		September 2026																				
Award of Contract		October 2026																				
Construction Complete		June 2027																				
Pedestrian Bridge Waterline Replacement																						
Engineering Contract Award	Complete	April 2023																				
Preliminary Design Complete	Complete	May 2023																				
Final Design Complete	Complete	June 2024																				
Environmental Complete		On Hold																				
Rights-of-way Acquisition Complete		Not Applicable																				
Utility Relocation Complete		Not Applicable																				
Bid Project		ON HOLD																				
Award of Contract		ON HOLD																				
Construction Complete		ON HOLD																				
Water System Master Plan																						
Engineering Contract Award	Complete	March 2026																				
Preliminary Design Complete	In Progress	September 2026																				
Final Design Complete		January 2027																				
Environmental Complete																						
Rights-of-way Acquisition Complete																						
Utility Relocation Complete																						
Bid Project																						
Award of Contract																						
Construction Complete																						
DRAINAGE SYSTEM PROJECTS																						
Arkansas Riverbank (Main St. Bridge to Creek Turnpike Bridge) Stabilization																						
Engineering Contract Award	Complete	April 2022																				
Preliminary Design Complete	Complete	June 2022																				
Final Design Complete	In Progress	ON HOLD																				
Environmental Complete																						
Rights-of-way Acquisition Complete																						
Utility Relocation Complete																						
Bid Project																						
Award of Contract																						
Construction Complete																						

Description	Status	Proposed Completion Month	2024				2025				2026				2027				2028			
			Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
			Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec
			FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028									
DRAINAGE SYSTEM PROJECTS (continued)																						
Elm/Turnpike Interchange Compensatory Storage																						
Engineering Contract Award	Complete	March 2026																				
Preliminary Design Complete	Complete	August 2026																				
Final Design Complete	In Progress	October 2026																				
Environmental Complete		October 2026																				
Rights-of-way Acquisition Complete		N/A																				
Utility Relocation Complete		N/A																				
Bid Project		November 2026																				
Award of Contract		December 2026																				
Construction Complete		June 2027																				
VISION 2025 EXTENSION PROJECTS																						
"C" Street (Fir to Elm Street) Sidewalk																						
Engineering Contract Award	Complete	June 2023																				
Preliminary Design Complete	Complete	November 2023																				
Final Design Complete	Complete	March 2024																				
Environmental Complete		Not Applicable																				
Rights-of-way Acquisition Complete	ON HOLD	November 2024																				
Utility Relocation Complete		Not Applicable																				
Bid Project		ON HOLD																				
Award of Contract																						
Construction Complete																						
RAISE GRANT PROJECT																						
Tulsa-Jenks Multi-Modal Safety RAISE Project																						
Engineering Contract Award	Complete	June 2024																				
Preliminary Design Complete	Complete	May 2025																				
Final Design Complete	Complete	January 2026																				
Environmental Complete	Complete	April 2026																				
Rights-of-way Acquisition Complete	In Progress	December 2026																				
Utility Relocation Complete		December 2026																				
Bid Project		January 2027																				
Award of Contract		February 2027																				
Construction Complete		January 2028																				
ENGINEERING DEPARTMENT PROJECTS																						
Aquarium Drive ("B" to Elm St.) and Elm Street (101st to 111th St.) Trail Rehabilitation																						
Engineering Contract Award		Not Applicable																				
Preliminary Design Complete	Complete	March 2024																				
Final Design Complete	In Progress	September 2026																				
Environmental Complete	In Progress	September 2026																				
Rights-of-way Acquisition Complete		Not Applicable																				
Utility Relocation Complete		Not Applicable																				
Bid Project		January 2027																				
Award of Contract		February 2027																				
Construction Complete		August 2027																				

Description	Status	Proposed Completion Month	2024				2025				2026				2027				2028			
			Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
			Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec
			FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028									
CITY FACILITY PROJECTS																						
Fire Station No. 1																						
Engineering Contract Award	Complete	May 2020																				
Preliminary Design Complete	Complete	May 2023																				
Final Design Complete	Complete	February 2024																				
Environmental Complete		Not Applicable																				
Rights-of-way Acquisition Complete		Not Applicable																				
Utility Relocation Complete		Not Applicable																				
Bid Project	Complete	March 2024																				
Award of Contract	Complete	April 2024																				
Construction Complete	In Progress	August 2026																				

RESIDENTIAL DEVELOPMENT STATUS SHEET
City of Jenks Engineering Department

Revised: 8/12/2026

Development	Pre-Develop Meeting	SWP3	Earth Change Permit	Start Earth Work	Construction Plans Accepted			ODSEQ Permit Issued		Pre-Const. Meeting	Construction Complete				Punch List		Maintenance							
					Water Line	Sanitary Sewer	Street & Drainage	Water Line	Sanitary Sewer		Sanitary Sewer	Water	Drainage	Street	Generated	Complete	Bonds Provided	City Council Accept	Contractor Evaluation Complete	Maint. Period Insp. (10 Mo.)	1 Year Inspection Complete	Mailed 1 Year Punch List	Mailed Second 1 Year Punch List	1 Year Punch List Complete
Frazier Meadows Phase II	2/20/24	3/12/19	8/29/24	9/2/24	11/22/24	5/7/21	7/8/25	4/9/21	4/9/21	9/2/24	6/5/23	7/8/25	7/8/25	5/9/25	6/9/25	7/8/25	7/8/25	7/15/25		5/15/26				
Frazier Falls	11/23/21	11/3/25	12/5/25	12/15/25	6/4/26	6/4/26		6/19/26	6/19/26	12/11/25														
Estates at Ritz Hollow	3/1/21	8/4/21	8/18/21	1/3/22	6/23/22	6/23/22	8/18/21	4/13/22	6/3/22	6/13/22	12/1/22	9/26/22	9/1/23	6/1/23	9/21/23	9/29/23	8/23/23	9/19/23		7/19/24				
Harvard Oaks	12/6/21	9/13/22	9/21/22	1/9/23	3/28/23	3/28/23	9/5/23	3/21/23	3/21/23	4/24/23	6/30/23	9/1/23	12/29/23	12/29/23	11/21/24		3/4/24	12/17/24		10/17/25				
Reserve @ Southern Woods	4/22/24	8/7/24	8/27/24	8/27/24	11/22/24	11/22/24		12/30/24	12/30/24	8/27/24	1/16/26	1/16/26	1/16/26	1/16/26	1/22/26	4/7/26	4/21/26	4/21/26		2/21/27				
Elm Crossing (121st and Elm [Shaw])	3/9/22	10/15/24	5/20/25(PA)	6/23/25						6/19/25														
Crossvine (128th and Elm)	10/30/23	8/4/26	8/4/26		8/4/26	8/4/26	8/4/26																	
Glenwood Ridge (McGuire)	7/27/23	6/22/26	6/22/26	6/24/26						6/22/26														
Kimberly Estates (131st and Harvard)	12/3/24	12/22/25	12/22/25	1/5/26	6/4/26	6/4/26	5/15/26	6/25/26	6/25/26	12/22/25														
Belvedere Estates (131st and Harvard)	10/23/24	11/4/25	11/21/25	11/24/25	4/10/26	4/10/26	4/10/26	4/17/26	4/17/26	11/21/25														
Bentley Ranch (131st and Elm)	10/28/24	11/10/25	12/5/25	12/8/25	6/16/26	6/16/26	6/16/26	7/10/26	7/10/26	12/5/25														
The Hideaway (136th Pl and Harvard)	12/9/25																							
The Summit at Pine Ridge (141st and Elm)	2/10/23																							

COMMERCIAL DEVELOPMENT STATUS SHEET
City of Jenks Engineering Department

Revised: 8/12/2026

Development	Pre-Develop Meeting	SWP3	Earth Change Permit	Start Earth Work	Construction Plans Accepted			ODEQ Permit Issued		Pre-Const. Meeting	Construction Complete				Punch List		Bonds Provided	City Council Accept	Contractor Evaluation Complete	Maintenance				
					Water Line	Sanitary Sewer	Street & Drainage	Water Line	Sanitary Sewer		Water	Drainage	Street	Generated	Complete	Maint. Period Insp. (10 Mo.)				1 Year Inspection Complete	Mailed 1 Year Punch List	Mailed Second 1 Year Punch List	1 Year Punch List Complete	
Eighteen Acres Ranch		8/9/2022	7/22/22	9/28/22	10/18/23	N/A	N/A	10/5/23	N/A	11/1/23	N/A	2/2/24	N/A	N/A	12/22/25	6/8/26	6/16/26	6/16/26		4/16/27				
Aquarium Quarantine Bldg.	7/19/21	N/A	10/11/23	12/23	10/11/23	10/11/23	10/11/23	N/A	N/A	9/7/23	1/23/24	2/2/24	N/A	N/A	N/A	N/A	1/26/24							
Jenks Fire Station	2/16/24	2/21/2024	3/4/24	7/10/24	2/29/24	2/29/24	2/29/24	N/A	N/A	7/9/24	3/12/25	1/8/25	10/16/25	9/22/25	12/18/25									
Burn Boot Camp (Fidler Acre)	6/13/23	8/20/2024	8/28/24	8/28/24	11/14/25	N/A	1/15/26	N/A	N/A	8/28/24	N/A	5/1/25	11/21/25	1/15/26										
512 Gardens	2/9/23	N/A	7/11/23	7/18/23	N/A	N/A	7/11/23	N/A	N/A	7/18/23	7/17/26	12/23/25	7/17/26	7/17/26	7/20/26									
323 Gardens	2/9/23	N/A	8/24/23							1/24/25														
Stucco Apartments	1/24/24	4/19/2024	3/7/25	3/17/25	3/7/25	3/7/25	3/7/05	8/27/24	8/27/24	3/12/25	4/17/25	7/15/26	7/15/26	7/15/26	7/15/26	7/15/26	7/21/26	7/21/26		5/21/27				
Bridgepoint (131st and Harvard)		12/5/2023	1/12/24	1/15/24	6/4/25	6/4/25	6/4/26	6/4/25	6/4/25	1/15/24														
Revitalize Medical Spa	8/5/24	N/A	10/24/24	10/28/24	N/A	10/24/24	10/24/24	N/A	11/14/24	10/28/24	1/10/25	7/14/25	7/14/25	7/14/25	N/A	N/A	8/7/25	8/19/25		6/19/26				
Chase Bank	10/1/24	4/10/2025	4/10/25	5/5/25	5/15/25	5/15/25	5/15/25	N/A	5/15/25	4/30/25	9/19/25	10/17/25	12/10/25	12/1/25	12/16/25									
High 5	1/17/23																							
Motorsports Collective	9/18/23	1/15/2025	1/15/25	1/20/25	1/15/25	N/A	1/15/25	N/A	N/A	2/25/25	N/A	11/14/25	7/20/26	7/20/26	7/20/26	7/20/26	6/25/26							
106th & Elm	12/2/22																							
Jenks Freshman Academy Phase III		3/16/2025	6/20/25	6/23/25	6/20/25	6/20/25	6/20/25	N/A	N/A	5/29/25														
Jenks Office Complex (East of S. Adams St. and South of Main St.)	8/13/25																							
Triple H Property (121 st St. and 27 th W. Ave)	12/5/24	7/25/2025	11/20/25	11/24/25	N/A	N/A	1/19/26	N/A		11/20/25														
First Baptist Jenks Parking Lot Expansion (116th St. and Elm St.)	8/22/25																							
W. K Pl. Office Buildings ("K" Pl. and Birch St.)	7/22/25																							
South County Crossing Lots 1 & 2	8/13/25	2/6/2026	1/5/26	1/20/26	5/26/26	N/A	5/26/26	N/A	N/A	1/5/26		7/17/26												
Far East Missions Church (129th St. and Harvard Ave.)	10/13/25																							
Jenks Bible Church (708 W. Main St.)	5/1/25	N/A	5/22/26	5/22/26	N/A	N/A	5/22/26	N/A	N/A	5/26/26														
Jenks Public Schools (JPS) Tennis Complex ("K" Pl. & Ash St.)	1/12/26	6/19/2026	6/19/26	6/19/26	N/A	N/A				6/19/26														
555 Aquarium Place Apartments (Aquarium Pl. & 5th St.)	6/9/25	N/A	6/19/26	6/19/26	6/19/26	N/A	6/19/26	N/A	N/A	6/19/26														
Extra Space Storage (121st and Nandina Ave.)	10/13/25																							
Brakes Plus (W. 101st Pl. west of Canwash)	1/14/26																							

PROTECTIVE INSPECTIONS

MONTHLY REPORT

	Month of:	2026	City of Jenks Residential New Construction Application Log				July
#	Permit #	Date	Builder	Sub Division	Lot	Blk	Est. Const. Cost
1	RES-2026-0070	7/1/2026	Torrey Lakes	Torrey Lakes	32	3	\$360,920.00
2	RES-2026-0072	7/6/2026	Pine Ridge	Pine Ridge	3	7	\$516,440.00
3							
4							
5							
6							
7							
8							
9							
10							
11							
12							
13							
13							
14							
14							
15							
16							
17							
18							
19							
20							
21							
22							
23							
24							
25							
26							
27							
28							
29							
30							

Year End	City of Jenks	Commercial Construction	2026
Month:	Total: Permits	Estimated Construction Cost	Permit Fee's
January	2	\$190,000.00	\$ 1,961.00
Febuary	3	\$905,000.00	\$ 4,469.00
March	4	\$1,045,560.00	\$ 6,009.65
April	1	\$25,000.00	\$ 559.00
May	5	\$12,056,986.00	\$ 27,305.23
June	6	\$2,000,000.00	\$ 7,702.00
July	2	\$2,064,806.00	\$ 6,941.01
August			
September			
October			
November			
December			
Total:	23	\$18,287,352.00	\$54,946.89

Year End	City of Jenks	Commercial Construction	2026-2027
Month:	Total Permits	Estimated Construction Cost	Permit Fee's
July	2	\$2,064,806.00	\$ 6,947.01
August			
September			
October			
November			
December			
January			
Febuary			
March			
April			
May			
June			
Total:	2	\$2,064,806.00	\$ 6,947.01

City of Jenks
Commercial Permit Issued
July 2026

	Permit #	Builder	Sub Division	Projects	Est. Const. Cost	Issued Date	Total BP Fees
1	COM-2026-0012	Black Gold Builders		South County Warehouse	\$750,000.00	7/6/26	\$2,970.50
2	COM-2026-0023	Strickland Construction		Attic Storage	\$1,314,806.00	7/14/26	\$3,976.51
3							
4							
5							
6							
7							
8							
9							
10							
11							
12							
13							
14							
15							
16							
17							
18							
19							
20							
21							
22							
23							
24							
25							
26							
27							
28							
29							
30							
31							
32							
33							
34							
35							
36							
37							
38							
39							
40							
41							
42							
43							
44							
45							
46							
47							
48							
49							
50							
ESTIMATED CONSTRUCTION COST					BUILDING PERMIT FEES		
TOTAL: \$2,064,806.00					TOTAL: \$6,947.01		

Year End	City of Jenks	Residential New Construction	2026
Month:	Total: Permits	Estimated Construction Cost	Permit Fee's
January	5	\$1,954,900.00	\$ 8,108.53
Febuary	9	\$3,406,280.00	\$ 14,404.86
March	7	\$2,715,860.00	\$ 10,975.83
April	21	\$7,190,740.00	\$ 32,681.46
May	13	\$4,019,980.00	\$ 19,453.98
June	1	\$356,840.00	\$ 1,579.05
July	4	\$1,822,140.00	\$ 6,759.68
August			
September			
October			
November			
December			
Total:	60	\$21,466,740.00	\$93,963.39

City of Jenks
Residential New Home Permit Issued
July 2026

	Permit #	Builder	Sub Division	Lot	Blk	Est. Const. Cost	Issued Date	Total BP Fees
1	RES-2026-0068	Cozort Construction	Harvard Oaks	7	6	\$689,160.00	7/7/26	\$1,994.45
2	RES-2026-0065	Schuber Mitchell Homes	Frazier Meadows	6	11	\$246,900.00	7/7/26	\$1,391.63
3	RES-2026-0070	Urban Oak Homes	Torrey Lakes	32	3	\$360,920.00	7/7/26	\$1,584.15
4	RES-2026-0066	Barry Mittasch	Sunrise Ridge	3-4	5	\$525,160.00	7/31/26	\$1,789.45
5								
6								
7								
8								
9								
10								
11								
12								
13								
14								
15								
16								
17								
18								
19								
20								
21								
22								
23								
24								
25								
26								
27								
28								
29								
30								
31								
32								
33								
34								
35								
36								
37								
38								
39								
40								
41								
42								
43								
44								
45								
46								
47								
48								
49								
50								
ESTIMATED CONSTRUCTION COST						BUILDING PERMIT FEES		
TOTAL: \$1,822,140.00						TOTAL: \$6,759.68		

Year End	City of Jenks	Residential New Construction	FY 2026-2027
Month:	Total Permits	Estimated Construction Cost	Permit Fee's
July	4	\$1,822,140.00	\$ 6,759.68
August			
September			
October			
November			
December			
January			
Febuary			
March			
April			
May			
June			
Total:	4	\$1,822,140.00	\$ 6,759.68

Year End	City of Jenks	Misc. Construction	2026
Month:	Total: Permits	Estimated Construction Cost	Permit Fee's
January	6	\$402,700.00	\$ 2,152.50
Febuary	9	\$502,489.72	\$ 3,155.48
March	13	\$402,312.50	\$ 3,577.03
April	4	\$1,045,560.00	\$ 6,009.65
May	13	\$554,450.34	\$ 4,607.75
June	7	\$346,678.00	\$ 2,715.49
July	24	\$636,237.00	\$ 7,049.27
August	9	\$373,300.00	\$ 3,219.00
September			
October			
November			
December			
Total:	85	\$4,263,727.56	\$32,486.17

Year End	City of Jenks	Misc. Construction	2026-2027
Month:	Total Permits	Estimated Construction Cost	Permit Fee's
July	9	\$373,300.00	\$ 3,219.00
August			
September			
October			
November			
December			
January			
Febuary			
March			
April			
May			
June			
Total:	9	\$373,300.00	\$ 3,219.00

City of Jenks
Misc Permit Issued

July 2026

	Permit #	Builder	Location/Project	Lot	Blk	Est. Const. Cost	Issued Date	Total BP Fees
1	RES-2026-0069	Kayla Searcy	Green Valley Estates	65		\$105,000.00	7/8/26	\$393.00
2	RES-2026-0073	Steve Cole	Oakwood Estates	16	4	\$150,000.00	7/9/26	\$655.50
3	SIGN-2026-0030	Souped Up Signs and Wraps	Motorsports Collevtive	12	1	\$23,000.00	7/10/26	\$316.50
4	SIGN-2026-0032	Souped Up Signs and Wraps	Vogue Nails	1	1	\$1,800.00	7/10/26	\$284.00
5	POOL-2026-0028	PRRT LLC	Country View of Jenks	24	1	\$40,000.00	7/13/26	\$359.00
6	POOL-2026-0027	PRRT LLC	Unplatted			\$40,000.00	7/16/26	\$359.00
7	SIGN-2026-0016	Sign World of Tulsa	Extra Storage Space	1	1	\$2,500.00	7/20/26	\$284.00
8	SIGN-2026-0033	Acura Neon Sign	Yorktown Village	2	1	\$5,000.00	7/21/26	\$284.00
9	SIGN-2026-0034	A-Max Sign Company	Jenks Landing Amended	3-4		\$6,000.00	7/30/26	\$284.00
10								
11								
12								
13								
14								
15								
16								
17								
18								
19								
20								
21								
22								
23								
24								
25								
26								
27								
28								
29								
30								
31								
32								
33								
34								
35								
36								
37								
38								
39								
40								
41								
42								
43								
44								
45								
46								
47								
48								
49								
50								
ESTIMATED CONSTRUCTION COST						BUILDING PERMIT FEES		
TOTAL: \$373,300.00						TOTAL: \$3,219.00		



All Issued Permits by Month

All Issued Permits by Month

Report Details

Report Type: Records: Building
Generated on: August 1, 2026 at 7:00am CT
Date Period: Issued Date is between July 1, 2026, 7:00am and August 1, 2026, 7:00am

Totals

Total Record Count 2
Total Issued 2
Total Fees Requested \$1,118.00
Total Fees Collected \$1,118.00

Grouped

Count by Record Type

Commercial – Addition	1	Residential – Swimming Pool & Spa	1
-----------------------	---	-----------------------------------	---

Count by Status

Issued	2
--------	---

Count by Owner

Susan Dye	2
-----------	---

Detailed Breakdown

Showing 10 of 13 columns. The full data is in the CSV export, including the following columns: Record Owner, Expiration Date, Parcel.

Record #	Submitted By	Applicant User	Applicant Company	Address	Submittal Date	Record Type	Current Step	Status	Tags
C-ADD-26-0001	builddextulsa@gmail.com	builddextulsa@gmail.com	Buildex, LLC	104 E MAIN ST S JENKS 74037	07-22-26, 6:42pm	Commercial – Addition	Inspections	Issued	—
POOL-26-0001	Colton Strother	Colton Strother	Artisan Pools	60817823418750	07-22-26, 8:24am	Residential – Swimming Pool & Spa	Inspections	Issued	4202 West 111th Court



Issued Permits Excluding New Residential/New Commercial

A list of ALL Permits Issued Between Certain Dates excluding New Residential/New Commercial

Report Details

Report Type: Records: Building
Generated on: August 1, 2026 at 12:00am CT
Date Period: Submittal Date is between July 2, 2026, 12:00am and August 1, 2026, 12:00am

Totals

Total Record Count 2
Total Issued 2
Total Fees Requested \$1,118.00
Total Fees Collected \$1,118.00

Grouped

Count by Record Type

Commercial – Addition	1	Residential – Swimming Pool & Spa	1
-----------------------	---	-----------------------------------	---

Count by Status

Issued	2
--------	---

Count by Owner

Susan Dye	2
-----------	---

Detailed Breakdown

Showing 10 of 14 columns. The full data is in the CSV export, including the following columns: Tags, Record Owner, Expiration Date, Parcel.

Record #	Submitted By	Applicant User	Applicant Company	Address	Estimated Project Valuation	Submittal Date	Record Type	Current Step	Status
C-ADD-26-0001	buildextulsa@gmail.com	buildextulsa@gmail.com	Buildex, LLC	104 E MAIN ST S JENKS 74037	\$100000	07-22-26, 6:42pm	Commercial – Addition	Inspections	Issued
POOL-26-0001	Colton Strother	Colton Strother	Artisan Pools	60817823418750	\$35000	07-22-26, 8:24am	Residential – Swimming Pool & Spa	Inspections	Issued



New Residential Submissions

All New Residential Submitted previous month

Report Details

Report Type: Records: Building
Generated on: August 1, 2026 at 12:00am CT
Date Period: Submittal Date is between July 2, 2026, 12:00am and August 1, 2026, 12:00am

Totals

Total Record Count	7
Total Issued	0
Total Fees Requested	\$0.00
Total Fees Collected	\$0.00

Grouped

Count by Record Type

Residential – Single Family New Construction	7
--	---

Count by Status

None	7
------	---

Count by Owner

None	7
------	---

Detailed Breakdown

Showing 10 of 14 columns. The full data is in the CSV export, including the following columns: Tags, Record Owner, Expiration Date, Parcel.

Record #	Submitted By	Applicant User	Applicant Company	Address	Estimated Project Valuation	Submittal Date	Record Type	Current Step	Status
21	Susan Dye	—	—	11509 SOUTH CLEVELAND STREET, JENKS, OK 74037	\$350000	07-24-26, 4:04pm	Residential – Single Family New Construction	—	—
20	Susan Dye	—	—	2138 EAST 138TH STREET SOUTH, BIXBY, OK 74008	\$300000	07-24-26, 3:41pm	Residential – Single Family New Construction	—	—
19	Susan Dye	Nicholas Puma	Labella Homes	14034 SOUTH DATE STREET, BIXBY, OK 74008	\$500000	07-24-26, 11:59am	Residential – Single Family New Construction	—	—
17	Susan Dye	—	—	335 WEST 139TH STREET, BIXBY, OK 74008	—	07-24-26, 11:27am	Residential – Single Family New Construction	—	—
16	Susan Dye	—	—	728 EAST 126TH STREET SOUTH, JENKS, OK 74037	\$565000	07-24-26, 11:02am	Residential – Single Family New Construction	—	—
14	Susan Dye	—	—	604 EAST 126TH STREET SOUTH, JENKS, OK 74037	\$450000	07-23-26, 4:16pm	Residential – Single Family New Construction	—	—
11	Susan Dye	Nicholas Puma	Labella Homes	451 WEST 139TH STREET, BIXBY, OK 74008	—	07-23-26, 2:44pm	Residential – Single Family New Construction	—	—



Submitted Building Records

Submitted Records for previous month, aggregated by Total Record Count, Total Issued, Total Fees Requested, Total Fees Collected, Count by Record Type, Count by Status, and Count by Owner

Report Details

Report Type: Records: Building
Generated on: August 1, 2026 at 12:00am CT
Date Period: Submittal Date is between July 2, 2026, 12:00am and August 1, 2026, 12:00am

Totals

Total Record Count	22
Total Issued	2
Total Fees Requested	\$1,207.50
Total Fees Collected	\$1,207.50

Grouped

Count by Record Type

Commercial – Addition	2
Commercial – Change of Use	1
Commercial – Remodel or Tenant Build-Out	3
Mechanical Small Job	1
Permanent Sign	1
Plumbing Small Job	1

Residential – Accessory Structure	2
Residential – Plumbing	1
Residential – Single Family New Construction	7
Residential – Swimming Pool & Spa	3

Count by Status

In Progress	4
Issued	2

None	12
Submitted	4

Count by Owner

None	12
------	----

Susan Dye	10
-----------	----

Detailed Breakdown

Showing 10 of 14 columns. The full data is in the CSV export, including the following columns: Tags, Record Owner, Expiration Date, Parcel.

Record #	Submitted By	Applicant User	Applicant Company	Address	Estimated Project Valuation	Submittal Date	Record Type	Current Step	Status
R-ACC-26-0001	Jamie Hight	Jamie Hight	Patio Room Design Center - Tulsa Four Seasons Sunrooms	12817 SOUTH 14TH CIRCLE EAST, JENKS, OK 74037	\$282984	07-31-26, 3:40pm	Residential – Accessory Structure	ApplicationReview	Submitted
C-TBO-26-0002	Lindsay Ross	Lindsay Ross	Subcon, LLC	415 EAST MAIN STREET, JENKS, OK 74037	\$68817	07-31-26, 12:14pm	Commercial – Remodel or Tenant Build-Out	ApplicationReview	Submitted
PL-S-26-0001	Adrien Hickman	Adrien Hickman	Hickman Plumbing Heating Cooling	514 NORTH VINE STREET, JENKS, OK 74037	—	07-31-26, 10:19am	Plumbing Small Job	ApplicationReview	Submitted
C-ADD-26-0002	buildextulsa@gmail.com	buildextulsa@gmail.com	Buildex, LLC	106 E MAIN ST JENKS 74037	\$50000	07-30-26, 9:04pm	Commercial – Addition	PlanReview	In Progress
38	Jamie Hight	Jamie Hight	Patio Room Design Center - Tulsa Four Seasons Sunrooms	12817 SOUTH 14TH CIRCLE EAST, JENKS, OK 74037	—	07-29-26, 3:20pm	Residential – Accessory Structure	—	—
36	Francis Kidd	Francis Kidd	Same Day Water Heaters	10902 SOUTH SYCAMORE STREET, JENKS, OK 74037	—	07-29-26, 10:17am	Residential – Plumbing	—	—
31	Phil Zavilla	Phil Zavilla	—	508 EAST A STREET, JENKS, OK 74037	\$100000	07-28-26, 2:29pm	Commercial – Remodel or Tenant Build-Out	—	—
C-TBO-26-0001	Lakestone Home Builders LLC Lakestone Home Builders LLC	Lakestone Home Builders LLC Lakestone Home Builders LLC	Lakestone Home Builders LLC	512 SOUTH ELM STREET, JENKS, OK 74037	\$4000	07-28-26, 10:54pm	Commercial – Remodel or Tenant Build-Out	PlanReview	In Progress
MEC-S-26-0001	Edward Fitzpatrick	Edward Fitzpatrick	Accu Air	3509 W. 107th Pl. S. Jenks, Ok 74037	\$10000	07-28-26, 10:21am	Mechanical Small Job	Inspections	In Progress

Record #	Submitted By	Applicant User	Applicant Company	Address	Estimated Project Valuation	Submittal Date	Record Type	Current Step	Status
26	Roger Agee	Roger Agee	Diversified Printing	201 EAST MAIN STREET, JENKS, OK 74037	\$22788.57	07-27-26, 3:29pm	Permanent Sign	—	—
POOL-26-0002	Chris Spurrier	Chris Spurrier	Arrowhead Pools	13848 SOUTH DATE STREET, BIXBY, OK 74008	\$70000	07-28-26, 10:06am	Residential – Swimming Pool & Spa	Payment	In Progress
21	Susan Dye	—	—	11509 SOUTH CLEVELAND STREET, JENKS, OK 74037	\$350000	07-24-26, 4:04pm	Residential – Single Family New Construction	—	—
20	Susan Dye	—	—	2138 EAST 138TH STREET SOUTH, BIXBY, OK 74008	\$300000	07-24-26, 3:41pm	Residential – Single Family New Construction	—	—
19	Susan Dye	Nicholas Puma	Labella Homes	14034 SOUTH DATE STREET, BIXBY, OK 74008	\$500000	07-24-26, 11:59am	Residential – Single Family New Construction	—	—
18	Susan Dye	—	—	13848 SOUTH DATE STREET, BIXBY, OK 74008	\$75000	07-24-26, 11:45am	Residential – Swimming Pool & Spa	—	—
17	Susan Dye	—	—	335 WEST 139TH STREET, BIXBY, OK 74008	—	07-24-26, 11:27am	Residential – Single Family New Construction	—	—
16	Susan Dye	—	—	728 EAST 126TH STREET SOUTH, JENKS, OK 74037	\$565000	07-24-26, 11:02am	Residential – Single Family New Construction	—	—
14	Susan Dye	—	—	604 EAST 126TH STREET SOUTH, JENKS, OK 74037	\$450000	07-23-26, 4:16pm	Residential – Single Family New Construction	—	—
11	Susan Dye	Nicholas Puma	Labella Homes	451 WEST 139TH STREET, BIXBY, OK 74008	—	07-23-26, 2:44pm	Residential – Single Family New Construction	—	—

Record #	Submitted By	Applicant User	Applicant Company	Address	Estimated Project Valuation	Submittal Date	Record Type	Current Step	Status
C-USE-26-0001	vum muang	vum muang	—	715 West Main Street, Suite E, Jenks, Oklahoma 74037	—	07-22-26, 4:20pm	Commercial – Change of Use	ApplicationReview	Submitted
C-ADD-26-0001	buildextulsa@gmail.com	buildextulsa@gmail.com	Buildex, LLC	104 E MAIN ST S JENKS 74037	\$100000	07-22-26, 6:42pm	Commercial – Addition	Inspections	Issued
POOL-26-0001	Colton Strother	Colton Strother	Artisan Pools	60817823418750	\$35000	07-22-26, 8:24am	Residential – Swimming Pool & Spa	Inspections	Issued



CITY OF JENKS
211 NORTH ELM STREET • P.O. BOX 2007
JENKS, OKLAHOMA 74037-2007
PHONE (918) 299-5883 • FAX (918) 299-4489

MEMORANDUM

To: Christopher Shrout, City Manager

From: Barry Parsons, Public Works Director

Date: August 26th, 2026

Re: Request approval to upgrade office and storage facilities at Public Works

The Public Works Operations Facility has very limited office and storage space. Upgrades to this facility will allow additional office space for our Vehicle/Equipment Mechanics and New Crew Leaders. In addition, these upgrades will expand new parts storage for servicing city vehicles and equipment.

Funding for this project is included in the FY 26-27 budget in the amount of \$50,000.00 (Account No. 53-522-55392).







